MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 002 -1
TABULATION OF BIDS
CALL ORDER 002 CONTRACT ID : 05BO7 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 1
CONTRACT TIME 180 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : HAMILTON - NORTH OF WOODSIDE
PROJECT (S) (2015086000) MT-NHTSA-NH 7-1(86)49
HAMILTON - NORTH OF WOODSIDE
VENDOR RANKING :
TOTAL $ OVER $ OVER
RANK VENDOR NO./NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 15,081,162.05 95.7416% 100.0000%
1 2097 SCHELLINGER CONST CO INC $ 15,751,937.37 100.0000% 104.4478%
2 2050 RIVERSIDE CONTRACTING INC $ 16,370,532.46 103.9271% 108.5495%
3 6259 J T L GROUP INC - MISSOULA $ 16,442,000.00 104.3808% 109.0234%
4 6124 L S JENSEN CONSTRUCTION AND READY MIX $ 16,994,488.00 107.8882% 112.6869%
5 3744 M A DEATLEY CONSTRUCTION INC $ 18,197,560.31 115.5259% 120.6642%
I[( 0 ) -EST- [( 1 ) 2097 [( 2 ) 2050

| ENGINEER'S ESTIMATE
LINE NO / ITEM CODE / ALT |

| SCHELLINGER CONSTRUCTION CO
|

|RIVERSIDE CONTRACTING INC
|

ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— O S U U U T U S
SECTION 0001 GRADE, GRAVEL, PLANT MIX OVERLAY
| | |
0010 104100000 75000.000 TUNIT | 1.00000 75000.00| 1.00000 75000.00]| 1.00000 75000.00
MISCELLANEOUS WORK | I I
0020 105100500 LUMP | 200000.00000 200000.00| 201000.00000 201000.00|] 230000.00000 230000.00
CONSTRUCTION SURVEY AND LAYOUT I [ [
0030 107090050 LUMP | 15000.00000 15000.00] 25000.00000 25000.00] 15000.00000 15000.00
PUBLIC RELATIONS I [ [
0040 109200000 LUMP | 1250000.00000 1250000.00| 1238500.00000 1238500.00] 1780000.00000 1780000.00
MOBILIZATION I [ [
0050 202011000 LUMP | 85000.00000 85000.00| 190000.00000 190000.00] 180000.00000 180000.00
REMOVE STRUCTURE | I I
0060 202120000 60237.000 M2 | 4.00000 240948.00] 3.25000 195770.25] 2.50000 150592.50
REMOVE BITUMINOUS PAVEMENT | [ I
0070 202230000 245.000 M | 60.00000 14700.00] 13.00000 3185.00] 25.00000 6125.00
REMOVE CURB AND GUTTER | | [
0080 202241000 308.200 M2 | 15.00000 4623.00] 4.00000 1232.80] 20.00000 6164.00
REMOVE SIDEWALK I | [
0090 203100000 79552.000 M3 | 6.00000 477312.00] 8.00000 636416.00]| 6.50000 517088.00
EXCAVATION-UNCLASSIFIED I I [
0100 203140000 150.000 M3 | 25.00000 3750.00] 20.00000 3000.00] 35.00000 5250.00
EXCAVATION-UNCLASS CHANNEL | I [
0110 203160000 5751.000 M3 | 12.00000 69012.00]| 11.50000 66136.50]| 11.50000 66136.50
EXCAVATION-MUCK I [ [
0120 203220000 309777.000 M3 | 8.00000 2478216.00| 8.30000 2571149.10| 9.50000 2942881.50
|

SPECIAL BORROW-NEAT LINE



MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 002 -2
TABULATION OF BIDS
CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
I[( 0 ) -EST- I( 1 ) 2097 I( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
0130 203500000 25515.000 M3 | 4.50000 114817.50] 6.50000 165847.50] 7.00000 178605.00
TOPSOIL-SALVAGING AND PLACING | | |
0140 203500200 16307.000 M3 | 10.00000 163070.00] 17.50000 285372.50] 12.00000 195684.00
WETLAND SOIL SALVAGE | | |
0150 207300000 4041.700 M3 | 30.00000 121251.00] 38.00000 153584.60] 25.00000 101042.50
BEDDING MATERIAL | | |
0160 208105000 300000.000 UNIT | 1.00000 300000.00] 0.50000 150000.00] 0.90000 270000.00
TEMPORARY EROSION CONTROL - CB | | |
0170 208106000 4500.000 UNIT | 1.00000 4500.00] 1.00000 4500.00] 1.00000 4500.00
MPDES PERMIT FEES | | |
0180 209500000 LUMP | 5000.00000 5000.00| 18000.00000 18000.00| 25000.00000 25000.00
SHORING AND CRIBS | | |
0190 210300000 145.000 KM | 12.00000 1740.00] 15.00000 2175.00]| 6.00000 870.00
TEST TRAILER-TRANSPORT, SETUP | | |
0200 301270000 58007.000 M3 | 22.00000 1276154.00] 19.00000 1102133.00] 21.00000 1218147.00
CRUSHED AGGREGATE COURSE | | |
0210 301270005 24205.000 MT | 13.50000 326767.50] 7.70000 186378.50] 10.50000 254152.50
CRUSHED AGGREGATE COURSE | | |
0220 301440010 60311.000 M2 | 0.50000 30155.50] 0.60000 36186.60| 0.75000 45233.25
COVER - TYPE 1 [ [ |
0230 301440020 115412.000 M2 | 0.70000 80788.40| 0.60000 69247.20| 0.75000 86559.00
COVER - TYPE 2 [ [ |
0240 301750000 1170.000 M3 | 40.00000 46800.00 | 45.00000 52650.00| 40.00000 46800.00
BRIDGE END BACKFILL [ | |
0250 401020000 7094.000 MT | 35.00000 248290.00]| 40.00000 283760.00]| 33.00000 234102.00
PLANT MIX BIT SURF GR B | | |
0260 401080000 51380.000 MT | 23.00000 1181740.00]| 26.00000 1335880.00]| 25.00000 1284500.00
PLANT MIX BIT SURF GR S - 19 MM | | |
0270 401100000 684.800 MT | 100.00000 68480.00]| 172.50000 118128.00] 115.00000 78752.00
DUST PALLIATIVE | | |
0280 401200000 819.000 MT | 140.00000 114660.00]| 175.00000 143325.00] 165.00000 135135.00
HYDRATED LIME | | |
0290 401320000 18959.000 M2 | 1.40000 26542.60| 2.00000 37918.00]| 2.50000 47397.50
PAVEMENT PULVERIZATION | | |
0300 402092000 443.700 MT | 300.00000 133110.00] 335.00000 148639.50] 370.00000 164169.00
ASPHALT CEMENT PG 64-22 | | |
0310 402097000 2758.000 MT | 410.00000 1130780.00]| 460.00000 1268680.00| 455.00000 1254890.00
ASPHALT CEMENT PG 70-28 | | |
0320 402200000 44265.000 L | 0.50000 22132.50] 0.55000 24345.75| 0.60000 26559.00
EMULSIFIED ASPHALT SS-1 | | |
0330 402225000 322.500 MT | 400.00000 129000.00]| 380.00000 122550.00] 365.00000 117712.50
|

EMULSIFIED ASPHALT CRS-2P



MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
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TABULATION OF BIDS
CALL ORDER : 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
I ( 0 ) -EST- I ( 1 ) 2097 I( 2 ) 2050
| ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T e T
0340 551170000 12.900 M3 | 1500.00000 19350.00] 950.00000 12255.00] 1250.00000 16125.00
CONCRETE-CLASS DD | | |
0350 551175000 118.500 M3 | 1000.00000 118500.00] 900.00000 106650.00] 455.00000 53917.50
CONCRETE-CLASS DD | | |
0360 551410000 162.500 M3 | 700.00000 113750.00] 950.00000 154375.00] 655.00000 106437.50
CONCRETE-CLASS SD | | |
0370 552150000 571.000 M2 | 15.00000 8565.00] 16.00000 9136.00| 10.00000 5710.00
TRANSVERSE DECK GROOVING | | |
0380 553030000 204.000 M | 850.00000 173400.00] 950.00000 193800.00] 770.00000 157080.00
PRESTRESSED BEAM-TYPE 4 | | |
0390 555100000 4680.000 KG | 3.00000 14040.00] 3.00000 14040.00] 3.00000 14040.00
REINFORCING STEEL | | |
0400 555200000 25470.000 KG | 2.75000 70042.50] 3.50000 89145.00] 3.00000 76410.00
REINFORCING STEEL-EPOXY COATED | | |
0410 557310000 25.830 M | 350.00000 9040.50]| 400.00000 10332.00] 300.00000 7749.00
PEDESTRIAN RAIL | | |
0420 557320000 25.400 M | 250.00000 6350.00]| 300.00000 7620.00| 230.00000 5842.00
HAND RAIL | | |
0430 557330000 54.450 M | 250.00000 13612.50]| 300.00000 16335.00] 300.00000 16335.00
BICYCLE RAIL | | |
0440 559243050 352.000 M | 130.00000 45760.00| 300.00000 105600.00] 155.00000 54560.00
FRN STL PIPE PILE 305X12.7 MM | | |
0450 559343050 336.000 M | 85.00000 28560.00]| 25.00000 8400.00] 20.00000 6720.00
DR STL PIPE PILE 305X12.7 MM | | |
0460 559556000 32.000 EACH | 130.00000 4160.00]| 200.00000 6400.00]| 175.00000 5600.00
PILE DRIVING POINT | | |
0470 559640000 2.000 EACH | 5000.00000 10000.00]| 6000.00000 12000.00] 5500.00000 11000.00
DYNAMIC LOAD TEST | | |
0480 602010000 1314.500 M | 44 .00000 57838.00]| 50.00000 65725.00]| 35.00000 46007.50
REMOVE PIPE CULVERTS | | |
0490 603004500 994.000 M | 125.00000 124250.00] 143.00000 142142.00] 135.00000 134190.00
DRAINAGE PIPE 450 MM | | |
0500 603006000 304.000 M | 200.00000 60800.00]| 275.00000 83600.00] 220.00000 66880.00
DRAINAGE PIPE 600 MM | | |
0510 603008900 59.000 M | 300.00000 17700.00] 375.00000 22125.00] 365.00000 21535.00
DRAINAGE PIPE 900 MM | | |
0520 603012000 39.000 M | 500.00000 19500.00] 850.00000 33150.00] 575.00000 22425.00
DRAINAGE PIPE 1200 MM | | |
0530 603024000 63.400 M | 600.00000 38040.00] 1750.00000 110950.00] 1500.00000 95100.00
DRAINAGE PIPE 2400 MM | | |
0540 603033450 52.000 M | 200.00000 10400.00] 175.00000 9100.00]| 175.00000 9100.00
|

DRAINAGE PIPE IRR 450 MM



MONTANA DEPARTMENT OF TRANSPORTATION DATE 11/09/07
PAGE 002 -4
TABULATION OF BIDS
CALL ORDER : 002 CONTRACT ID 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
| ( 0 ) -EST- | ( 1 ) 2097 | ( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B et i S Sttt T
0550 603036000 145.000 M | 250.00000 36250.00] 275.00000 39875.00] 155.00000 22475.00
DRAINAGE PIPE IRR 600 MM | | |
0560 603041650 97.000 M | 750.00000 72750.00]| 1150.00000 111550.00] 900.00000 87300.00
DRAINAGE PIPE IRR 1650 MM | | |
0570 603041800 118.500 M | 800.00000 94800.00| 1290.00000 152865.00] 900.00000 106650.00
DRAINAGE PIPE IRR 1800 MM | | |
0580 603110301 3.000 M | 500.00000 1500.00]| 850.00000 2550.00] 1150.00000 3450.00
CSP SLOTTED 300 MM X 1.63 MM | | |
0590 603443040 472.800 M | 115.00000 54372.00] 145.00000 68556.00| 150.00000 70920.00
RCP IRR 300 MM CL 4 | | |
0600 603444530 887.300 M | 150.00000 133095.00] 135.00000 119785.50] 175.00000 155277.50
RCP IRR 450 MM CL 3 | | |
0610 603446030 808.300 M | 160.00000 129328.00] 195.00000 157618.50] 250.00000 202075.00
RCP IRR 600 MM CL 3 | | |
0620 603470420 99.000 M | 190.00000 18810.00]| 325.00000 32175.00] 375.00000 37125.00
RCP SIPHON 450 MM CL 2 | | |
0630 603470620 254.000 M | 225.00000 57150.00] 465.00000 118110.00] 500.00000 127000.00
RCP SIPHON 600 MM CL 2 | | |
0640 603583030 60.000 M | 3500.00000 210000.00| 3000.00000 180000.00] 3500.00000 210000.00
REIN CONC BOX 3000 MM X3000 MM | | |
0650 603610100 126.500 M | 125.00000 15812.50] 25.00000 3162.50] 25.00000 3162.50
PIPE-PVC 100 MM SANITARY | | |
0660 603610150 128.000 M | 110.00000 14080.00] 25.00000 3200.00] 28.00000 3584.00
PIPE-PVC 150 MM SANITARY | | |
0670 604031200 7.000 EACH | 2800.00000 19600.00] 3700.00000 25900.00] 3000.00000 21000.00
MANHOLE 1200 MM - TYPE 3 | | |
0680 604031800 1.000 EACH | 4600.00000 4600.00]| 4250.00000 4250.00] 4750.00000 4750.00
MANHOLE 1800 MM-TYPE 3 | | |
0690 604112310 4.000 EACH | 3200.00000 12800.00] 3580.00000 14320.00] 3300.00000 13200.00
COMB 1200 MM T3 MH-T1 DR INLET | | |
0700 604112340 15.000 EACH | 2200.00000 33000.00] 3550.00000 53250.00] 2800.00000 42000.00
COMB 1200 MM T3 MH-T4 DR INLET | | |
0710 604115340 1.000 EACH | 3000.00000 3000.00] 5100.00000 5100.00]| 5000.00000 5000.00
COMB 1500 MM T3 MH-T4 DR INLET | | |
0720 604210000 7.000 EACH | 2400.00000 16800.00]| 2200.00000 15400.00] 2300.00000 16100.00
INLET-DROP-TYPE 1 | | |
0730 604240000 14.000 EACH | 1500.00000 21000.00] 2000.00000 28000.00] 1500.00000 21000.00
INLET-DROP-TYPE 4 | | |
0740 604320000 2.000 EACH | 1900.00000 3800.00] 2000.00000 4000.00]| 1600.00000 3200.00
INLET-CURB-TYPE 2 | | |
0750 606000000 251.460 M | 56.00000 14081.76]| 50.00000 12573.00| 56.00000 14081.76
|

GUARD RAIL-STEEL



MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 002 -5
TABULATION OF BIDS
CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT i1
[ ) -EST- I( 1 ) 2097 I( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
0760 606015000 11.430 M [ 145.00000 1657.35] 135.35000 1547.05] 155.00000 1771.65
GUARD RAIL-STL INT RDWY TERM SECT | | |
0770 606110000 6.000 EACH | 1880.00000 11280.00| 2150.00000 12900.00| 2500.00000 15000.00
GUARD RAIL-STL/BR APPR-TY 1 | | |
0780 606190000 1.000 EACH | 615.00000 615.00| 540.00000 540.00] 625.00000 625.00
ONE-WAY DEPART TERM SECTION | | |
0790 606250000 5.000 EACH | 2500.00000 12500.00| 2535.00000 12675.00| 3000.00000 15000.00
GUARD RAIL-OPTIONAL TERM SECT | | |
0800 606290000 107.000 EACH | 500.00000 53500.00 | 395.00000 42265.00| 340.00000 36380.00
CONCRETE BARRIER RAIL | | |
0810 606350000 24.000 EACH | 400.00000 9600.00] 150.00000 3600.00] 200.00000 4800.00
TEMPORARY CONCRETE BARRIER RAIL | | |
0820 606800000 215.000 M | 10.00000 2150.00| 6.25000 1343.75] 7.00000 1505.00
REMOVE GUARD RAIL | | |
0830 606830000 18.000 EACH | 30.00000 540.00] 65.00000 1170.00] 75.00000 1350.00
REMOVE CONCRETE BARRIER RAIL | | |
0840 606920000 4.000 EACH | 5600.00000 22400.00| 2500.00000 10000.00| 4000.00000 16000.00
TEMP IMPACT ATTENUATOR | | |
0850 607000010 343.000 M | 55.00000 18865.00| 65.10000 22329.30]| 60.00000 20580.00
FENCE-CHAIN LINK - 1.8 METERS | | |
0860 607020000 5.000 EACH | 200.00000 1000.00] 330.00000 1650.00] 360.00000 1800.00
PANEL-DOUBLE CHAIN LINK [ | |
0870 607204000 1720.200 M | 7.00000 12041.40]| 7.75000 13331.55| 8.50000 14621.70
FARM FENCE-TYPE F4W [ | |
0880 607205000 1005.000 M | 10.00000 10050.00| 8.20000 8241.00]| 9.00000 9045.00
FARM FENCE-TYPE F5W | | |
0890 607210050 233.800 M | 22.00000 5143.60]| 25.70000 6008.66| 28.00000 6546.40
FENCE - WILDLIFE [ | |
0900 607210055 10.000 EACH | 175.00000 1750.00] 350.00000 3500.00] 390.00000 3900.00
FENCE - PANEL/SINGLE - WILDLIFE | | |
0910 607210060 4.000 EACH | 220.00000 880.00] 550.00000 2200.00| 600.00000 2400.00
FENCE - PANEL/DOUBLE - WILDLIFE | | |
0920 607210200 67.000 M | 22.00000 1474.00] 15.65000 1048.55] 17.00000 1139.00
FENCE-SPECIAL DESIGN | | |
0930 607211000 47.000 EACH | 140.00000 6580.00]| 130.00000 6110.00] 145.00000 6815.00
FARM FENCE-PANEL/SINGLE FW | | |
0940 607212000 15.000 EACH | 185.00000 2775.00]| 180.00000 2700.00| 200.00000 3000.00
FARM FENCE-PANEL/DOUBLE FW | | |
0950 607300200 36.000 M | 38.00000 1368.00] 55.20000 1987.20] 60.00000 2160.00
FARM GATE-WIRE-TYPE G-2 | | |
0960 607300300 75.800 M | 75.00000 5685.00]| 72.95000 5529.61| 80.00000 6064.00
|

FARM GATE-METAL-TYPE G-3
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TABULATION OF BIDS
CALL ORDER : 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
[ 0 ) -EST- [( 1 ) 2097 [( 2 ) 2050
| ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT I [ [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0970 607400000 415.000 M I 5.50000 2282.50] 4.10000 1701.50] 4.50000 1867.50
FENCE-TEMPORARY I [ [
0980 607490000 10.000 EACH | 50.00000 500.00]| 70.00000 700.00]| 75.00000 750.00
DEADMAN I I I
0990 607601120 410.200 M I 8.75000 3589.25] 10.80000 4430.16| 12.00000 4922 .40
FARM FENCE TYPE F1W-1220 MM WW I I [
1000 607602813 1609.400 M I 11.25000 18105.75]| 10.00000 16094.00] 11.00000 17703.40
FARM FENCE-TYPE F2W-813 MM WW | I [
1010 608100000 8489.300 M2 | 44.00000 373529.20] 26.25000 222844.13| 37.50000 318348.75
SIDEWALK-CONCRETE 100 MM | I [
1020 608150000 1864.200 M2 | 55.00000 102531.00] 39.00000 72703.80]| 44.00000 82024.80
SIDEWALK-CONCRETE 150 MM I I [
1030 608290100 16.900 M2 | 450.00000 7605.00] 365.00000 6168.50] 400.00000 6760.00
TRUNCATED DOMES I I [
1040 608500100 358.000 M2 | 62.00000 22196.00]| 41.00000 14678.00] 40.00000 14320.00
CONCRETE 100 MM I [ [
1050 609000000 3764.700 M I 44.00000 165646.80] 33.25000 125176.28| 35.00000 131764.50
CURB AND GUTTER-CONCRETE I [ [
1060 609100000 1281.500 M I 35.00000 44852.50]| 31.25000 40046.88]| 35.00000 44852.50
CURB-CONCRETE MEDIAN TYPE A I [ [
1070 610110000 18.200 HA | 500.00000 9100.00] 900.00000 16380.00] 975.00000 17745.00
SEEDING AREA NO 1 I [ [
1080 610120000 0.900 HA | 1700.00000 1530.00] 1600.00000 1440.00] 1700.00000 1530.00
SEEDING AREA NO 2 I [ [
1090 610130000 5.200 HA | 475.00000 2470.00] 450.00000 2340.00] 500.00000 2600.00
SEEDING AREA NO 3 | I I
1100 610210000 18.200 HA | 275.00000 5005.00] 175.00000 3185.00] 200.00000 3640.00
FERTILIZING AREA NO 1 I [ [
1110 610222000 0.900 HA | 225.00000 202.50]| 200.00000 180.00] 225.00000 202.50
FERTILIZING AREA NO 2 | I [
1120 610300000 332.000 M2 | 19.00000 6308.00] 8.25000 2739.00] 9.00000 2988.00
SODDING | | [
1130 610400000 23.400 HA | 165.00000 3861.00] 150.00000 3510.00] 160.00000 3744.00
CONDITION SEEDBED SURFACE I | [
1140 610405010 3000.000 UNIT | 1.00000 3000.00] 1.00000 3000.00] 1.00000 3000.00
NOXIOUS WEED CONTROL I I [
1150 610445000 LUMP | 10000.00000 10000.00] 3800.00000 3800.00] 4500.00000 4500.00
REVEGETATION | I [
1160 610510000 0.900 HA | 5000.00000 4500.00] 5800.00000 5220.00] 6200.00000 5580.00
MULCH I I [
1170 610900000 LUMP | 31000.00000 31000.00| 33660.00000 33660.00| 35000.00000 35000.00
|

IRRIGATION SYSTEM
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TABULATION OF BIDS
CALL ORDER : 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
[ 0 ) -EST- I( 1 ) 2097 I( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
1180 611190000 1.000 EACH | 1500.00000 1500.00] 15000.00000 15000.00| 16000.00000 16000.00
CATTLE GUARD 9.0 M | | |
1190 613010000 62.600 M3 | 78.00000 4882.80| 165.00000 10329.00]| 50.00000 3130.00
RIPRAP-CLASS 1 RANDOM | | |
1200 613020000 2921.000 M3 | 65.00000 189865.00] 112.00000 327152.00] 65.00000 189865.00
RIPRAP-CLASS 2 RANDOM | | |
1210 613130000 4.000 M3 | 130.00000 520.00] 225.00000 900.00| 100.00000 400.00
BANK PROTECTION-TYPE 3 | | |
1220 615000000 1.000 EACH | 2500.00000 2500.00| 3200.00000 3200.00] 4000.00000 4000.00
CONCRETE CISTERN | | |
1230 616010000 27.400 M3 | 1325.00000 36305.00| 1200.00000 32880.00| 1250.00000 34250.00
FOUNDATION-CONCRETE | | |
1240 616041000 205.000 M | 53.00000 10865.00| 35.80000 7339.00] 37.00000 7585.00
CONDUIT-STEEL 41 MM RIGID | | |
1250 616053000 362.000 M [ 50.00000 18100.00| 38.00000 13756.00| 39.00000 14118.00
CONDUIT-STEEL 53 MM RIGID | | |
1260 616241000 3932.000 M | 21.00000 82572.00| 13.75000 54065.00 | 14.00000 55048.00
CONDUIT-PLASTIC 41 MM [ | |
1270 616253000 173.000 M | 45.00000 7785.00]| 16.50000 2854.50| 17.00000 2941.00
CONDUIT-PLASTIC 53 MM | | |
1280 616480000 41.000 EACH | 325.00000 13325.00]| 275.00000 11275.00]| 280.00000 11480.00
PULL BOX-CONCRETE TYPE 1 [ | |
1290 616490000 10.000 EACH | 486.00000 4860.00]| 550.00000 5500.00]| 575.00000 5750.00
PULL BOX-CONCRETE TYPE 2 | [ I
1300 616500000 1.000 EACH | 568.00000 568.00]| 644.00000 644.00| 675.00000 675.00
PULL BOX-CONCRETE TYPE 3 | | |
1310 617000340 500.000 M | 3.45000 1725.00] 2.70000 1350.00] 2.75000 1375.00
CABLE-COPPER 3AWG14-600V | | |
1320 617001040 130.000 M | 4.00000 520.00]| 6.65000 864.50] 7.00000 910.00
CABLE-COPPER 10AWG14-600V | | |
1330 617001240 225.000 M | 4.65000 1046.25| 7.80000 1755.00] 8.00000 1800.00
CABLE-COPPER 12AWG14-600V | | |
1340 617001540 115.000 M | 15.00000 1725.00] 11.10000 1276.50] 11.50000 1322.50
CABLE-COPPER 15AWG14-600V | | |
1350 617010060 3834.000 M | 3.30000 12652.20]| 3.05000 11693.70| 3.15000 12077.10
CONDUCTOR-COPPER AWG6-600V | | |
1360 617010080 5574.000 M | 4.50000 25083.00| 2.35000 13098.90| 2.40000 13377.60
CONDUCTOR-COPPER AWG8-600V | | |
1370 617010100 4776.000 M | 1.85000 8835.60]| 1.65000 7880.40]| 1.70000 8119.20
CONDUCTOR-COPPER AWG10-600V [ | |
1380 617100570 34.000 EACH | 2000.00000 68000.00]| 3140.00000 106760.00] 3200.00000 108800.00
|

STANDARD-STL TYPE 10-A-500-7
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TABULATION OF BIDS
CALL ORDER : 002 CONTRACT ID 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
| ( 0 ) -EST- | ( 1 ) 2097 | ( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B et i S Sttt T
1390 617100580 4.000 EACH | 2500.00000 10000.00]| 3188.00000 12752.00| 3300.00000 13200.00
STANDARD-STL TYPE 10-A-500-8 | | |
1400 617121000 16.000 EACH | 2700.00000 43200.00] 3086.00000 49376.00| 3200.00000 51200.00
DECORATIVE LIGHT STANDARD | | |
1410 617130000 6.000 EACH | 140.00000 840.00| 147.00000 882.00| 150.00000 900.00
PHOTO ELECTRIC CONTROL | | |
1420 617130400 38.000 EACH | 370.00000 14060.00]| 374.00000 14212.00| 390.00000 14820.00
LUMINAIRE ASSEMBLY-400W SV | | |
1430 617140120 2.000 EACH | 590.00000 1180.00]| 492.00000 984.00] 500.00000 1000.00
SIG STANDARD TYPE 1-120 | | |
1440 617140140 2.000 EACH | 630.00000 1260.00]| 500.00000 1000.00]| 515.00000 1030.00
SIG STANDARD TYPE 1-140 | | |
1450 617155950 1.000 EACH | 1200.00000 1200.00] 993.00000 993.00] 1000.00000 1000.00
SIG STANDARD TYPE 2-A-900-5 | | |
1460 617155960 3.000 EACH | 1000.00000 3000.00]| 1000.00000 3000.00]| 1000.00000 3000.00
SIG STANDARD TYPE 2-A-900-6 | | |
1470 617165980 2.000 EACH | 1500.00000 3000.00] 1267.00000 2534.00] 1300.00000 2600.00
SIG STANDARD TYPE 3-A-900-8 | | |
1480 617192000 10.000 EACH | 300.00000 3000.00] 212.00000 2120.00] 225.00000 2250.00
PUSH BUTTON/PEDESTRIAN | | |
1490 617211300 2.000 EACH | 515.00000 1030.00] 791.00000 1582.00]| 800.00000 1600.00
SIG-TRAF 1 COLOR-1 WAY 30 | | |
1500 617231330 16.000 EACH | 900.00000 14400.00] 963.00000 15408.00] 1000.00000 16000.00
SIG-TRAF 3 COL-1 WAY 30-30-30 | | |
1510 617280020 12.000 EACH | 750.00000 9000.00| 600.00000 7200.00]| 625.00000 7500.00
SIG-PEDESTRIAN TYPE 2 | | |
1520 617405800 1.000 EACH | 800.00000 800.00| 970.00000 970.00] 1000.00000 1000.00
CONTLR/TRAF-ACTUAT TYPE 8A | | |
1530 617410400 1.000 EACH | 1025.00000 1025.00] 1000.00000 1000.00]| 1000.00000 1000.00
CONTROLLER-CAB PEDESTAL TYPE P | | |
1540 617500000 24.000 EACH | 800.00000 19200.00] 525.00000 12600.00] 625.00000 15000.00
DETECTOR/LOOP | | |
1550 617500070 LUMP | 10000.00000 10000.00]| 5700.00000 5700.00]| 5800.00000 5800.00
DETECTOR LOOP - MONITOR 4 LANE | | |
1560 617510000 679.000 M | 2.25000 1527.75| 2.80000 1901.20] 3.00000 2037.00
DETECTOR/LOOP SHLD CABLE | | |
1570 617610300 2.000 EACH | 1480.00000 2960.00] 2500.00000 5000.00]| 2600.00000 5200.00
SERV ASSEMBLY-30 AMP | | |
1580 617610600 2.000 EACH | 1445.00000 2890.00] 1600.00000 3200.00] 1650.00000 3300.00
SERV ASSEMBLY-60 AMP | | |
1590 617611000 1.000 EACH | 1315.00000 1315.00] 1624.00000 1624.00] 1700.00000 1700.00
|

SERV ASSEMBLY-100 AMP
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TABULATION OF BIDS
CALL ORDER : 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT i1
I[( 0 ) -EST- I( 1 ) 2097 I( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
1600 617800150 LUMP | 2000.00000 2000.00| 3147.00000 3147.00] 4100.00000 4100.00
REMOVE AND SALVAGE | | |
1610 618010000 700000.000 UNIT | 0.85000 595000.00] 0.72000 504000.00] 0.80000 560000.00
TRAFFIC CONTROL-DEVICES CB | | |
1620 618030000 53.000 KM | 350.00000 18550.00 | 182.00000 9646.00] 195.00000 10335.00
TEMPORARY PAVEMENT MARKINGS | | |
1630 618140000 9.200 M2 | 200.00000 1840.00] 145.00000 1334.00] 250.00000 2300.00
SINGLE USE SIGNS | | |
1640 618200000 5000.000 KL | 8.00000 40000.00| 12.00000 60000.00]| 7.50000 37500.00
WATER FOR DUST CONTROL | | |
1650 619023000 17.740 M2 | 308.00000 5463.92| 300.00000 5322.00] 250.00000 4435.00
SIGNS-SHEET ALUM INCR-SHT I | | |
1660 619026010 1.420 M2 | 400.00000 568.00]| 350.00000 497.00] 330.00000 468.60
SIGNS-SHEET ALUM INCR IV | | |
1670 619033000 8.380 M2 | 265.00000 2220.70| 250.00000 2095.00| 250.00000 2095.00
SIGNS-SHEET ALUM REFL SHT I | | |
1680 619034010 59.960 M2 | 275.00000 16489.00| 275.00000 16489.00| 250.00000 14990.00
SIGNS-SHEET ALUM REFL SHT IV [ | |
1690 619120000 187.200 KG | 8.85000 1656.72| 7.50000 1404.00] 10.00000 1872.00
POSTS-STEEL U SIGN | | |
1700 619130000 375.000 KG | 13.00000 4875.00]| 9.00000 3375.00] 10.00000 3750.00
POSTS-STEEL STRUCTURAL SIGN | | |
1710 619140000 820.700 KG | 13.00000 10669.10| 4.50000 3693.15] 10.00000 8207.00
POSTS-TUBULAR STEEL-SQ-PERF [ | |
1720 619214000 54.000 M | 118.00000 6372.00]| 125.00000 6750.00]| 125.00000 6750.00
POLES-TREATED TIMBER CLASS 4 | | |
1730 619234000 113.800 M | 38.00000 4324.40)| 35.00000 3983.00] 30.00000 3414.00
POLES-TRD TMBR-BARN 100 MM | | |
1740 619235500 104.800 M | 45.00000 4716.00]| 40.00000 4192.00] 32.00000 3353.60
POLES-TRD TMBR-BARN 130 MM | | |
1750 619303000 6.000 EACH | 850.00000 5100.00] 800.00000 4800.00] 700.00000 4200.00
FRANG SIGN POST BKWY S100X11 | | |
1760 619305000 2.000 EACH | 835.00000 1670.00] 800.00000 1600.00] 700.00000 1400.00
FRANG SIGN POST BKWY S130X15 | | |
1770 619355000 13.000 EACH | 340.00000 4420.00] 350.00000 4550.00] 450.00000 5850.00
SQ TBLR SLIP BASE BKWY 76 MM | | |
1780 619511000 102.000 EACH | 25.00000 2550.00| 24.00000 2448.00| 27.00000 2754.00
DELINEATOR-DES A | | |
1790 619514000 10.000 EACH | 30.00000 300.00] 34.00000 340.00] 30.00000 300.00
DELINEATOR-DES D | | |
1800 619517000 9.000 EACH | 28.00000 252.00] 27.00000 243.00] 30.00000 270.00
|

DELINEATOR-DES G
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CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
I ( 0 ) -EST- I ( ) 2097 I ( ) 2050
| ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T e T
1810 619570100 6.000 EACH | 215.00000 1290.00] 50.00000 300.00] 40.00000 240.00
DELINEATOR-FLEX SURF MTD WH | | |
1820 619570200 6.000 EACH | 110.00000 660.00| 50.00000 300.00] 40.00000 240.00
DELINEATOR-FLEX SURF MTD YLW | | |
1830 619630000 7.200 M | 250.00000 1800.00] 135.00000 972.00| 45.00000 324.00
BARRICADES-TYPE B (3) | | |
1840 619700000 57.000 EACH | 40.00000 2280.00] 35.00000 1995.00] 37.00000 2109.00
REMOVE SIGNS | | |
1850 619702000 9.000 EACH | 130.00000 1170.00| 75.00000 675.00| 125.00000 1125.00
REMOVE SIGNS-GUIDE | | |
1860 619720000 3.000 EACH | 200.00000 600.00| 130.00000 390.00] 350.00000 1050.00
RESET SIGNS | | |
1870 620010000 2606.000 L | 6.00000 15636.00| 6.55000 17069.30]| 7.00000 18242.00
STRIPING-WHITE PAINT | | |
1880 620020000 2442.000 L | 7.50000 18315.00| 6.55000 15995.10| 7.00000 17094.00
STRIPING-YELLOW PAINT | | |
1890 620030000 318.000 L | 25.00000 7950.00]| 39.60000 12592.80| 41.00000 13038.00
WORDS AND SYMBOLS-WHITE PAINT | | |
1900 620035000 166.000 L | 24.00000 3984.00] 7.60000 1261.60] 8.00000 1328.00
WORDS AND SYMBOLS-YELLOW PAINT | | |
1910 620045000 317.000 L | 32.00000 10144.00] 18.50000 5864.50]| 20.00000 6340.00
YELLOW CURB MARKING EPOXY | | |
1920 620110000 1738.000 L | 15.00000 26070.00]| 12.10000 21029.80]| 13.00000 22594.00
STRIPING-WHITE EPOXY | | |
1930 620120000 1628.000 L | 14.00000 22792.00| 12.10000 19698.80| 13.00000 21164.00
STRIPING-YELLOW EPOXY | | |
1940 620130000 212.000 L | 82.00000 17384.00]| 54.15000 11479.80]| 57.00000 12084.00
WORDS/SYMBOLS-WHITE EPOXY | | |
1950 620135000 110.000 L | 90.00000 9900.00] 54.15000 5956.50]| 57.00000 6270.00
WORDS/SYMBOLS-YELLOW EPOXY | | |
1960 620710000 8200.000 M | 2.50000 20500.00]| 1.20000 9840.00| 1.25000 10250.00
REMOVE PAVEMENT MARKINGS | | |
1970 621412000 6.000 EACH | 300.00000 1800.00] 420.00000 2520.00] 200.00000 1200.00
ADJUST VALVE BOXES | | |
1980 621430000 7.000 EACH | 500.00000 3500.00] 635.00000 4445.00] 800.00000 5600.00
ADJUST MANHOLES | | |
1990 622110000 13.200 M2 | 10.00000 132.00] 46.50000 613.80] 7.50000 99.00
PERM. EROSION CONTROL-MOD SURV | | |
2000 622120000 2787.000 M2 | 3.00000 8361.00] 2.55000 7106.85] 2.50000 6967.50
PERM. EROSION CONTROL-HIGH SURV | | |
2010 622350010 283.000 M2 | 40.00000 11320.00] 21.25000 6013.75] 12.00000 3396.00
|

GEOSYNTHETIC CLAY LINER
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CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
I[( 0 ) -EST- [( 1 ) 2097 [( 2 ) 2050
|ENGINEER'S ESTIMATE | SCHELLINGER CONSTRUCTION CO |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT I [ [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
2020 622550000 363.000 M2 | 5.00000 1815.00] 3.55000 1288.65] 3.75000 1361.25
WEED BARRIER FABRIC I [ [
2030 622900000 37.000 M3 | 55.00000 2035.00] 85.00000 3145.00] 50.00000 1850.00
DRAIN AGGREGATE I I I
2040 800010000 1000.000 HOUR | 20.00000 20000.00]| 35.00000 35000.00]| 20.00000 20000.00
TRAINING PROGRAM I I [
2050 800020000 LUMP | 10000.00000 10000.00] 9750.00000 9750.00| 10000.00000 10000.00
CRITICAL PATH SCHEDULE | I [
2060 800060000 50.000 EACH | 200.00000 10000.00] 165.00000 8250.00] 180.00000 9000.00
MAILBOX | I [
2070 800062000 12.000 EACH | 214.00000 2568.00] 185.00000 2220.00] 200.00000 2400.00
MAILBOX-LARGE I I [
2080 800080000 11.400 KM | 500.00000 5700.00] 560.00000 6384.00] 360.00000 4104.00
RUMBLE STRIPS I I [
2090 850010100 2.000 EACH | 2000.00000 4000.00] 3225.00000 6450.00] 3500.00000 7000.00
WELL PUMP [ [ [
2100 850010200 21.000 M I 200.00000 4200.00] 840.05000 17641.05] 750.00000 15750.00
WATER WELL DRILLING AND CASING I [ [
2110 850010300 12.000 HOUR | 200.00000 2400.00] 632.00000 7584.00] 650.00000 7800.00
WELL DEVELOPEMENT AND PUMP TEST I [ [
2120 850030200 4.000 EACH | 600.00000 2400.00] 1000.00000 4000.00] 1000.00000 4000.00
BENCH I [ [
2130 850030300 2.000 EACH | 500.00000 1000.00] 1800.00000 3600.00] 2000.00000 4000.00
TRASH RECEPTACLE I [ [
2140 855000100 LUMP | 8000.00000 8000.00| 17900.00000 17900.00] 45000.00000 45000.00
LANDSCAPING | I I
2150 855200000 LUMP | 70000.00000 70000.00] 29600.00000 29600.00| 32000.00000 32000.00
TREE AND SHRUB PLANTING [ [ [
2160 855610000 1.000 EACH | 15000.00000 15000.00] 18000.00000 18000.00] 12500.00000 12500.00
SIGN-ENTRANCE I [ [
SECTION TOTALS I $ 15,081,162.05] $ 15,751,937.37| $ 16,370,532.46
—————————————————————————————————————————— S
CONTRACT TOTALS I $ 15,081,162.05] $ 15,751,937.37| $ 16,370,532.46
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CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT 1
I( 3 ) 6259 I( 4 ) 6124 [( 5 ) 3744
|J T L. GROUP INC - MISSOULA |L S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
LINE NO / ITEM CODE / ALT I I [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T T
SECTION 0001 GRADE, GRAVEL, PLANT MIX OVERLAY
| | |
0010 104100000 75000.000 ©UNIT | 1.00000 75000.00] 1.00000 75000.00] 1.00000 75000.00
MISCELLANEOUS WORK I I [
0020 105100500 LUMP | 260000.00000 260000.00| 220000.00000 220000.00| 150000.00000 150000.00
CONSTRUCTION SURVEY AND LAYOUT I I [
0030 107090050 LUMP | 8000.00000 8000.00] 2200.00000 2200.00] 20000.00000 20000.00
PUBLIC RELATIONS I I I
0040 109200000 LUMP | 1200000.00000 1200000.00] 1300081.21000 1300081.21| 1544504.50000 1544504.50
MOBILIZATION I I |
0050 202011000 LUMP | 199431.36000 199431.36| 190000.00000 190000.00] 175000.00000 175000.00
REMOVE STRUCTURE I I [
0060 202120000 60237.000 M2 | 2.50000 150592.50] 2.15000 129509.55] 3.00000 180711.00
REMOVE BITUMINOUS PAVEMENT I I I
0070 202230000 245.000 M | 13.00000 3185.00] 11.00000 2695.00] 22.00000 5390.00
REMOVE CURB AND GUTTER I [ [
0080 202241000 308.200 M2 | 14.00000 4314.80| 2.35000 724.27| 22.00000 6780.40
REMOVE SIDEWALK I [ [
0090 203100000 79552.000 M3 | 5.75000 457424 .00 6.50000 517088.00| 10.50000 835296.00
EXCAVATION-UNCLASSIFIED I [ [
0100 203140000 150.000 M3 | 12.00000 1800.00]| 32.50000 4875.00] 15.00000 2250.00
EXCAVATION-UNCLASS CHANNEL I [ [
0110 203160000 5751.000 M3 | 12.00000 69012.00] 8.65000 49746.15)| 12.50000 71887.50
EXCAVATION-MUCK I I [
0120 203220000 309777.000 M3 | 10.00000 3097770.00] 9.20000 2849948.40| 11.00000 3407547.00
SPECIAL BORROW-NEAT LINE I [ [
0130 203500000 25515.000 M3 | 8.00000 204120.00]| 3.25000 82923.75] 5.00000 127575.00
TOPSOIL-SALVAGING AND PLACING I [ [
0140 203500200 16307.000 M3 | 17.00000 277219.00] 14.10000 229928.70| 22.50000 366907.50
WETLAND SOIL SALVAGE | I [
0150 207300000 4041.700 M3 | 16.00000 64667 .20| 21.80000 88109.06]| 40.00000 161668.00
BEDDING MATERIAL | | [
0160 208105000 300000.000 UNIT | 1.20000 360000.00] 1.20000 360000.00] 1.10000 330000.00
TEMPORARY EROSION CONTROL - CB I I [
0170 208106000 4500.000 ©UNIT | 1.00000 4500.00] 1.00000 4500.00] 1.00000 4500.00
MPDES PERMIT FEES I I [
0180 209500000 LUMP | 40000.00000 40000.00] 22000.00000 22000.00] 20000.00000 20000.00
SHORING AND CRIBS | I [
0190 210300000 145.000 KM | 21.00000 3045.00] 18.10000 2624.50| 30.00000 4350.00
TEST TRAILER-TRANSPORT,SETUP I I [
0200 301270000 58007.000 M3 | 18.00000 1044126.00]| 31.80000 1844622.60| 29.00000 1682203.00
|

CRUSHED AGGREGATE COURSE
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TABULATION OF BIDS
CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE : 11/01/07 9:00 AM DISTRICT i1
I( 3 ) 6259 I( 4 ) 6124 I( 5 ) 3744
|J T L GROUP INC - MISSOULA |L S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
0210 301270005 24205.000 MT | 13.00000 314665.00] 10.30000 249311.50] 14.00000 338870.00
CRUSHED AGGREGATE COURSE | | |
0220 301440010 60311.000 M2 | 0.60000 36186.60| 0.65000 39202.15| 1.10000 66342.10
COVER - TYPE 1 | | |
0230 301440020 115412.000 M2 | 0.50000 57706.00 | 0.63000 72709.56| 1.00000 115412.00
COVER - TYPE 2 | | |
0240 301750000 1170.000 M3 | 35.00000 40950.00| 41.90000 49023.00| 35.00000 40950.00
BRIDGE END BACKFILL | | |
0250 401020000 7094.000 MT | 30.00000 212820.00] 53.60000 380238.40] 53.00000 375982.00
PLANT MIX BIT SURF GR B | | |
0260 401080000 51380.000 MT | 24.00000 1233120.00] 32.00000 1644160.00]| 31.40000 1613332.00
PLANT MIX BIT SURF GR S - 19 MM | | |
0270 401100000 684.800 MT | 110.00000 75328.00| 159.00000 108883.20] 110.00000 75328.00
DUST PALLIATIVE | | |
0280 401200000 819.000 MT | 140.00000 114660.00] 172.00000 140868.00] 167.18000 136920.42
HYDRATED LIME | | |
0290 401320000 18959.000 M2 | 1.15000 21802.85| 5.80000 109962.20] 2.00000 37918.00
PAVEMENT PULVERIZATION [ | |
0300 402092000 443.700 MT | 350.00000 155295.00]| 370.00000 164169.00] 370.50000 164390.85
ASPHALT CEMENT PG 64-22 [ | |
0310 402097000 2758.000 MT | 465.00000 1282470.00]| 475.00000 1310050.00] 490.50000 1352799.00
ASPHALT CEMENT PG 70-28 | | |
0320 402200000 44265.000 L | 0.40000 17706.00| 0.63000 27886.95| 0.62000 27444.30
EMULSIFIED ASPHALT SS-1 | | |
0330 402225000 322.500 MT | 425.00000 137062.50] 413.00000 133192.50] 475.00000 153187.50
EMULSIFIED ASPHALT CRS-2P [ | |
0340 551170000 12.900 M3 | 1200.00000 15480.00| 1200.00000 15480.00| 1500.00000 19350.00
CONCRETE-CLASS DD | | |
0350 551175000 118.500 M3 | 1000.00000 118500.00] 487.00000 57709.50| 550.00000 65175.00
CONCRETE-CLASS DD | | |
0360 551410000 162.500 M3 | 1000.00000 162500.00] 703.00000 114237.50] 650.00000 105625.00
CONCRETE-CLASS SD | | |
0370 552150000 571.000 M2 | 16.85000 9621.35]| 10.80000 6166.80]| 10.00000 5710.00
TRANSVERSE DECK GROOVING | | |
0380 553030000 204.000 M | 1000.00000 204000.00] 818.00000 166872.00] 756.00000 154224.00
PRESTRESSED BEAM-TYPE 4 | | |
0390 555100000 4680.000 KG | 3.15000 14742.00| 3.25000 15210.00| 3.00000 14040.00
REINFORCING STEEL | | |
0400 555200000 25470.000 KG | 3.70000 94239.00] 3.25000 82777.50]| 3.00000 76410.00
REINFORCING STEEL-EPOXY COATED | | |
0410 557310000 25.830 M | 425.00000 10977.75| 322.00000 8317.26]| 298.00000 7697.34
|

PEDESTRIAN RAIL
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CALL ORDER 002 CONTRACT ID 05B07 COUNTIES : Ravalli
LETTING DATE 11/01/07 9:00 AM DISTRICT 1
| ( 3 ) 6259 | ( 4 ) 6124 | ( 5 ) 3744
|T T L. GROUP INC - MISSOULA |L. S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B et i S Sttt T
0420 557320000 25.400 M | 315.00000 8001.00] 245.00000 6223.00]| 226.00000 5740.40
HAND RAIL | | |
0430 557330000 54.450 M | 315.00000 17151.75] 301.00000 16389.45]| 300.00000 16335.00
BICYCLE RAIL | |
0440 559243050 352.000 M | 315.00000 110880.00] 167.00000 58784.00]| 154.00000 54208.00
FRN STL PIPE PILE 305X12.7 MM | | |
0450 559343050 336.000 M | 26.25000 8820.00] 21.60000 7257.60]| 20.00000 6720.00
DR STL PIPE PILE 305X12.7 MM | | |
0460 559556000 32.000 EACH | 210.00000 6720.00]| 186.00000 5952.00] 172.00000 5504.00
PILE DRIVING POINT | | |
0470 559640000 2.000 EACH | 6500.00000 13000.00] 6000.00000 12000.00] 5500.00000 11000.00
DYNAMIC LOAD TEST | | |
0480 602010000 1314.500 M | 36.50000 47979.25]| 64.90000 85311.05] 70.00000 92015.00
REMOVE PIPE CULVERTS | | |
0490 603004500 994.000 M | 140.00000 139160.00] 90.60000 90056.40| 120.00000 119280.00
DRAINAGE PIPE 450 MM | | |
0500 603006000 304.000 M | 300.00000 91200.00] 181.00000 55024.00]| 260.00000 79040.00
DRAINAGE PIPE 600 MM | | |
0510 603008900 59.000 M | 430.00000 25370.00]| 315.00000 18585.00| 425.00000 25075.00
DRAINAGE PIPE 900 MM | | |
0520 603012000 39.000 M | 600.00000 23400.00] 536.00000 20904.00] 655.00000 25545.00
DRAINAGE PIPE 1200 MM | | |
0530 603024000 63.400 M | 1400.00000 88760.00| 1600.00000 101440.00] 1550.00000 98270.00
DRAINAGE PIPE 2400 MM | | |
0540 603033450 52.000 M | 200.00000 10400.00] 141.00000 7332.00] 120.00000 6240.00
DRAINAGE PIPE IRR 450 MM | | |
0550 603036000 145.000 M | 175.00000 25375.00]| 93.30000 13528.50] 185.00000 26825.00
DRAINAGE PIPE IRR 600 MM | | |
0560 603041650 97.000 M | 1025.00000 99425.00| 1000.00000 97000.00]| 950.00000 92150.00
DRAINAGE PIPE IRR 1650 MM | | |
0570 603041800 118.500 M | 1100.00000 130350.00] 1100.00000 130350.00] 1000.00000 118500.00
DRAINAGE PIPE IRR 1800 MM | | |
0580 603110301 3.000 M | 800.00000 2400.00] 848.00000 2544 .00 600.00000 1800.00
CSP SLOTTED 300 MM X 1.63 MM | | |
0590 603443040 472.800 M | 300.00000 141840.00] 130.00000 61464.00| 200.00000 94560.00
RCP IRR 300 MM CL 4 | | |
0600 603444530 887.300 M | 340.00000 301682.00] 121.00000 107363.30] 220.00000 195206.00
RCP IRR 450 MM CL 3 | | |
0610 603446030 808.300 M | 365.00000 295029.50] 223.00000 180250.90] 260.00000 210158.00
RCP IRR 600 MM CL 3 | | |
0620 603470420 99.000 M | 415.00000 41085.00] 230.00000 22770.00] 250.00000 24750.00
|

RCP SIPHON 45

0 MM CL 2
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|J T L. GROUP INC - MISSOULA |L S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
LINE NO / ITEM CODE / ALT I I [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T T
0630 603470620 254.000 M | 495.00000 125730.00] 329.00000 83566.00] 400.00000 101600.00
RCP SIPHON 600 MM CL 2 I I [
0640 603583030 60.000 M | 2850.00000 171000.00] 2700.00000 162000.00] 3500.00000 210000.00
REIN CONC BOX 3000 MM X3000 MM I I [
0650 603610100 126.500 M | 31.50000 3984.75] 24.50000 3099.25] 22.65000 2865.23
PIPE-PVC 100 MM SANITARY I I [
0660 603610150 128.000 M | 36.50000 4672.00] 32.40000 4147.20]| 25.94000 3320.32
PIPE-PVC 150 MM SANITARY I I I
0670 604031200 7.000 EACH | 1835.00000 12845.00] 2600.00000 18200.00] 3000.00000 21000.00
MANHOLE 1200 MM - TYPE 3 I I |
0680 604031800 1.000 EACH | 2225.00000 2225.00] 4200.00000 4200.00] 3300.00000 3300.00
MANHOLE 1800 MM-TYPE 3 I I [
0690 604112310 4.000 EACH | 1940.00000 7760.00] 2700.00000 10800.00] 3000.00000 12000.00
COMB 1200 MM T3 MH-T1 DR INLET I I I
0700 604112340 15.000 EACH | 1775.00000 26625.00] 2000.00000 30000.00] 3000.00000 45000.00
COMB 1200 MM T3 MH-T4 DR INLET [ [ [
0710 604115340 1.000 EACH | 2900.00000 2900.00]| 4200.00000 4200.00] 4000.00000 4000.00
COMB 1500 MM T3 MH-T4 DR INLET I [ [
0720 604210000 7.000 EACH | 1650.00000 11550.00] 2100.00000 14700.00] 2750.00000 19250.00
INLET-DROP-TYPE 1 I [ [
0730 604240000 14.000 EACH | 1325.00000 18550.00| 1500.00000 21000.00] 2500.00000 35000.00
INLET-DROP-TYPE 4 I [ [
0740 604320000 2.000 EACH | 1350.00000 2700.00] 1400.00000 2800.00] 2500.00000 5000.00
INLET-CURB-TYPE 2 I [ [
0750 606000000 251.460 M | 52.00000 13075.92| 61.40000 15439.64| 49.40000 12422 .12
GUARD RAIL-STEEL I [ [
0760 606015000 11.430 M | 142.00000 1623.06| 184.00000 2103.12] 135.35000 1547.05
GUARD RAIL-STL INT RDWY TERM SECT I [ [
0770 606110000 6.000 EACH | 2250.00000 13500.00] 2200.00000 13200.00] 2150.00000 12900.00
GUARD RAIL-STL/BR APPR-TY 1 I [ [
0780 606190000 1.000 EACH | 550.00000 550.00] 601.00000 601.00]| 540.00000 540.00
ONE-WAY DEPART TERM SECTION | | [
0790 606250000 5.000 EACH | 2675.00000 13375.00] 3000.00000 15000.00] 2535.00000 12675.00
GUARD RAIL-OPTIONAL TERM SECT I | [
0800 606290000 107.000 EACH | 415.00000 44405.00] 371.00000 39697.00] 395.00000 42265.00
CONCRETE BARRIER RAIL I [ [
0810 606350000 24.000 EACH | 160.00000 3840.00] 108.00000 2592.00] 150.00000 3600.00
TEMPORARY CONCRETE BARRIER RAIL | I [
0820 606800000 215.000 M | 6.50000 1397.50] 7.85000 1687.75| 6.25000 1343.75
REMOVE GUARD RAIL I I [
0830 606830000 18.000 EACH | 68.50000 1233.00] 54.10000 973.80]| 65.00000 1170.00
|

REMOVE CONCRETE BARRIER RAIL
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—————————————————————————————————————————— B T T T
0840 606920000 4.000 EACH | 2630.00000 10520.00] 3800.00000 15200.00] 2500.00000 10000.00
TEMP IMPACT ATTENUATOR I I [
0850 607000010 343.000 M | 45.00000 15435.00] 45.30000 15537.90] 65.08000 22322 .44
FENCE-CHAIN LINK - 1.8 METERS I I [
0860 607020000 5.000 EACH | 300.00000 1500.00] 298.00000 1490.00] 330.00000 1650.00
PANEL-DOUBLE CHAIN LINK I I [
0870 607204000 1720.200 M | 17.50000 30103.50] 18.00000 30963.60| 7.72000 13279.94
FARM FENCE-TYPE F4W I I I
0880 607205000 1005.000 M | 17.50000 17587.50] 18.20000 18291.00] 8.20000 8241.00
FARM FENCE-TYPE F5W I I |
0890 607210050 233.800 M | 47.00000 10988.60]| 48.20000 11269.16]| 25.68000 6003.98
FENCE - WILDLIFE I I [
0900 607210055 10.000 EACH | 425.00000 4250.00] 433.00000 4330.00] 350.00000 3500.00
FENCE - PANEL/SINGLE - WILDLIFE I I I
0910 607210060 4.000 EACH | 525.00000 2100.00] 541.00000 2164.00] 550.00000 2200.00
FENCE - PANEL/DOUBLE - WILDLIFE I [ [
0920 607210200 67.000 M | 28.00000 1876.00]| 28.40000 1902.80]| 15.63000 1047.21
FENCE-SPECIAL DESIGN I [ [
0930 607211000 47.000 EACH | 210.00000 9870.00| 216.00000 10152.00] 130.00000 6110.00
FARM FENCE-PANEL/SINGLE FW I [ [
0940 607212000 15.000 EACH | 270.00000 4050.00] 276.00000 4140.00] 180.00000 2700.00
FARM FENCE-PANEL/DOUBLE FW I [ [
0950 607300200 36.000 M | 55.00000 1980.00]| 55.60000 2001.60]| 55.21000 1987.56
FARM GATE-WIRE-TYPE G-2 I [ [
0960 607300300 75.800 M | 65.00000 4927.00| 66.50000 5040.70] 72.92000 5527.34
FARM GATE-METAL-TYPE G-3 I [ [
0970 607400000 415.000 M | 7.00000 2905.00] 7.05000 2925.75] 4.10000 1701.50
FENCE-TEMPORARY I [ [
0980 607490000 10.000 EACH | 70.00000 700.00]| 70.30000 703.00] 70.00000 700.00
DEADMAN | I [
0990 607601120 410.200 M | 21.00000 8614.20]| 20.80000 8532.16]| 10.76000 4413.75
FARM FENCE TYPE F1W-1220 MM WW | | [
1000 607602813 1609.400 M | 21.00000 33797.40| 20.70000 33314.58| 9.67000 15562.90
FARM FENCE-TYPE F2W-813 MM WW I | [
1010 608100000 8489.300 M2 | 36.25000 307737.13] 35.60000 302219.08] 23.84000 202384 .91
SIDEWALK-CONCRETE 100 MM I I [
1020 608150000 1864.200 M2 | 55.25000 102997.05] 42.40000 79042.08| 28.80000 53688.96
SIDEWALK-CONCRETE 150 MM | I [
1030 608290100 16.900 M2 | 275.00000 4647.50| 373.00000 6303.70]| 345.00000 5830.50
TRUNCATED DOMES I I [
1040 608500100 358.000 M2 | 59.00000 21122.00] 36.40000 13031.20] 26.00000 9308.00
|

CONCRETE 100 MM
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LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
1050 609000000 3764.700 M [ 34.50000 129882.15]| 36.30000 136658.61]| 29.52000 111133.94
CURB AND GUTTER-CONCRETE | | |
1060 609100000 1281.500 M | 30.50000 39085.75| 31.90000 40879.85| 29.52000 37829.88
CURB-CONCRETE MEDIAN TYPE A | | |
1070 610110000 18.200 HA | 950.00000 17290.00| 974.00000 17726.80| 900.00000 16380.00
SEEDING AREA NO 1 | | |
1080 610120000 0.900 HA | 1685.00000 1516.50] 1700.00000 1530.00] 1600.00000 1440.00
SEEDING AREA NO 2 | | |
1090 610130000 5.200 HA | 475.00000 2470.00| 487.00000 2532.40]| 450.00000 2340.00
SEEDING AREA NO 3 | | |
1100 610210000 18.200 HA | 185.00000 3367.00] 189.00000 3439.80] 175.00000 3185.00
FERTILIZING AREA NO 1 | | |
1110 610222000 0.900 HA | 210.00000 189.00] 216.00000 194.40] 200.00000 180.00
FERTILIZING AREA NO 2 | | |
1120 610300000 332.000 M2 | 8.70000 2888.40| 8.95000 2971.40]| 8.25000 2739.00
SODDING | | |
1130 610400000 23.400 HA | 160.00000 3744.00] 162.00000 3790.80]| 150.00000 3510.00
CONDITION SEEDBED SURFACE [ | |
1140 610405010 3000.000 UNIT | 1.00000 3000.00] 1.00000 3000.00] 1.00000 3000.00
NOXIOUS WEED CONTROL | | |
1150 610445000 LUMP | 4000.00000 4000.00] 4100.00000 4100.00] 3800.00000 3800.00
REVEGETATION | | |
1160 610510000 0.900 HA | 6100.00000 5490.00]| 6300.00000 5670.00]| 5800.00000 5220.00
MULCH | | |
1170 610900000 LUMP | 35375.00000 35375.00| 36000.00000 36000.00| 33660.00000 33660.00
IRRIGATION SYSTEM | | |
1180 611190000 1.000 EACH | 16200.00000 16200.00| 18000.00000 18000.00| 6536.48000 6536.48
CATTLE GUARD 9.0 M | | |
1190 613010000 62.600 M3 | 105.00000 6573.00] 92.00000 5759.20]| 70.00000 4382.00
RIPRAP-CLASS 1 RANDOM | | |
1200 613020000 2921.000 M3 | 73.00000 213233.00] 92.00000 268732.00]| 80.00000 233680.00
RIPRAP-CLASS 2 RANDOM | | |
1210 613130000 4.000 M3 | 135.00000 540.00]| 92.00000 368.00]| 400.00000 1600.00
BANK PROTECTION-TYPE 3 | | |
1220 615000000 1.000 EACH | 17125.00000 17125.00]| 4000.00000 4000.00| 13000.00000 13000.00
CONCRETE CISTERN | | |
1230 616010000 27.400 M3 | 1250.00000 34250.00| 1300.00000 35620.00| 1250.00000 34250.00
FOUNDATION-CONCRETE | | |
1240 616041000 205.000 M | 37.75000 7738.75| 38.70000 7933.50] 35.80000 7339.00
CONDUIT-STEEL 41 MM RIGID | | |
1250 616053000 362.000 M | 40.00000 14480.00| 41.10000 14878.20]| 38.00000 13756.00
|

CONDUIT-STEEL 53 MM RIGID
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—————————————————————————————————————————— gy
1260 616241000 3932.000 M [ 14.50000 57014.00| 14.90000 58586.80 | 14.00000 55048.00
CONDUIT-PLASTIC 41 MM | | |
1270 616253000 173.000 M | 17.25000 2984.25| 17.90000 3096.70] 16.50000 2854.50
CONDUIT-PLASTIC 53 MM | | |
1280 616480000 41.000 EACH | 290.00000 11890.00| 298.00000 12218.00]| 275.00000 11275.00
PULL BOX-CONCRETE TYPE 1 | | |
1290 616490000 10.000 EACH | 580.00000 5800.00] 595.00000 5950.00] 550.00000 5500.00
PULL BOX-CONCRETE TYPE 2 | | |
1300 616500000 1.000 EACH | 675.00000 675.00| 697.00000 697.00| 644.00000 644.00
PULL BOX-CONCRETE TYPE 3 | | |
1310 617000340 500.000 M | 2.85000 1425.00] 2.90000 1450.00] 2.70000 1350.00
CABLE-COPPER 3AWG14-600V | | |
1320 617001040 130.000 M | 7.00000 910.00| 7.20000 936.00| 6.65000 864.50
CABLE-COPPER 10AWG14-600V | | |
1330 617001240 225.000 M [ 8.25000 1856.25]| 8.45000 1901.25] 7.80000 1755.00
CABLE-COPPER 12AWG14-600V | | |
1340 617001540 115.000 M | 11.50000 1322.50] 12.00000 1380.00] 11.10000 1276.50
CABLE-COPPER 15AWG14-600V | | |
1350 617010060 3834.000 M | 3.25000 12460.50| 3.30000 12652.20| 3.05000 11693.70
CONDUCTOR-COPPER AWG6-600V | | |
1360 617010080 5574.000 M | 2.50000 13935.00| 2.55000 14213.70| 2.35000 13098.90
CONDUCTOR-COPPER AWG8-600V | | |
1370 617010100 4776.000 M | 1.75000 8358.00]| 1.80000 8596.80| 1.65000 7880.40
CONDUCTOR-COPPER AWG10-600V | | |
1380 617100570 34.000 EACH | 3300.00000 112200.00] 3400.00000 115600.00] 3140.00000 106760.00
STANDARD-STL TYPE 10-A-500-7 | | |
1390 617100580 4.000 EACH | 3350.00000 13400.00| 3400.00000 13600.00| 3188.00000 12752.00
STANDARD-STL TYPE 10-A-500-8 | | |
1400 617121000 16.000 EACH | 3250.00000 52000.00 | 3300.00000 52800.00 | 3086.00000 49376.00
DECORATIVE LIGHT STANDARD | | |
1410 617130000 6.000 EACH | 150.00000 900.00| 159.00000 954.00| 158.00000 948.00
PHOTO ELECTRIC CONTROL | | |
1420 617130400 38.000 EACH | 400.00000 15200.00| 405.00000 15390.00| 374.00000 14212.00
LUMINAIRE ASSEMBLY-400W SV | | |
1430 617140120 2.000 EACH | 500.00000 1000.00] 532.00000 1064.00] 500.00000 1000.00
SIG STANDARD TYPE 1-120 | | |
1440 617140140 2.000 EACH | 525.00000 1050.00] 541.00000 1082.00] 500.00000 1000.00
SIG STANDARD TYPE 1-140 [ | |
1450 617155950 1.000 EACH | 1050.00000 1050.00] 1100.00000 1100.00] 1000.00000 1000.00
SIG STANDARD TYPE 2-A-900-5 [ | |
1460 617155960 3.000 EACH | 1050.00000 3150.00] 1100.00000 3300.00] 1000.00000 3000.00
|

SIG STANDARD TYPE 2-A-900-6
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—————————————————————————————————————————— B T T e T
1470 617165980 2.000 EACH | 1300.00000 2600.00| 1400.00000 2800.00]| 1267.00000 2534.00
SIG STANDARD TYPE 3-A-900-8 | | |
1480 617192000 10.000 EACH | 225.00000 2250.00] 229.00000 2290.00] 212.00000 2120.00
PUSH BUTTON/PEDESTRIAN | | |
1490 617211300 2.000 EACH | 825.00000 1650.00] 856.00000 1712.00] 791.00000 1582.00
SIG-TRAF 1 COLOR-1 WAY 30 | | |
1500 617231330 16.000 EACH | 1015.00000 16240.00| 1000.00000 16000.00| 963.00000 15408.00
SIG-TRAF 3 COL-1 WAY 30-30-30 | | |
1510 617280020 12.000 EACH | 630.00000 7560.00]| 649.00000 7788.00]| 600.00000 7200.00
SIG-PEDESTRIAN TYPE 2 | | |
1520 617405800 1.000 EACH | 1025.00000 1025.00] 1000.00000 1000.00] 970.00000 970.00
CONTLR/TRAF-ACTUAT TYPE 8A | | |
1530 617410400 1.000 EACH | 1050.00000 1050.00] 1100.00000 1100.00] 1000.00000 1000.00
CONTROLLER-CAB PEDESTAIL TYPE P | | |
1540 617500000 24.000 EACH | 550.00000 13200.00]| 649.00000 15576.00| 690.00000 16560.00
DETECTOR/LOOP | | |
1550 617500070 LUMP | 6000.00000 6000.00]| 6200.00000 6200.00| 5700.00000 5700.00
DETECTOR LOOP - MONITOR 4 LANE | | |
1560 617510000 679.000 M | 3.00000 2037.00] 3.05000 2070.95]| 3.00000 2037.00
DETECTOR/LOOP SHLD CABLE | | |
1570 617610300 2.000 EACH | 2600.00000 5200.00] 2700.00000 5400.00] 2500.00000 5000.00
SERV ASSEMBLY-30 AMP | | |
1580 617610600 2.000 EACH | 1685.00000 3370.00] 1700.00000 3400.00] 2500.00000 5000.00
SERV ASSEMBLY-60 AMP | | |
1590 617611000 1.000 EACH | 1700.00000 1700.00] 1800.00000 1800.00] 2500.00000 2500.00
SERV ASSEMBLY-100 AMP | | |
1600 617800150 LUMP | 3300.00000 3300.00] 4300.00000 4300.00] 4000.00000 4000.00
REMOVE AND SALVAGE | | |
1610 618010000 700000.000 UNIT | 0.76000 532000.00]| 0.79000 553000.00]| 0.72000 504000.00
TRAFFIC CONTROL-DEVICES CB | | |
1620 618030000 53.000 KM | 190.00000 10070.00] 197.00000 10441.00] 187.46000 9935.38
TEMPORARY PAVEMENT MARKINGS | | |
1630 618140000 9.200 M2 | 150.00000 1380.00] 238.00000 2189.60]| 145.00000 1334.00
SINGLE USE SIGNS | | |
1640 618200000 5000.000 KL | 7.50000 37500.00]| 8.65000 43250.00] 11.00000 55000.00
WATER FOR DUST CONTROL | | |
1650 619023000 17.740 M2 | 315.00000 5588.10]| 250.00000 4435.00] 300.00000 5322.00
SIGNS-SHEET ALUM INCR-SHT I | | |
1660 619026010 1.420 M2 | 350.00000 497.00]| 354.00000 502.68] 350.00000 497.00
SIGNS-SHEET ALUM INCR IV | | |
1670 619033000 8.380 M2 | 150.00000 1257.00] 273.00000 2287.74| 250.00000 2095.00
|

SIGNS-SHEET ALUM REFL SHT I
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|3 T L. GROUP INC - MISSOULA |L. S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
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ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T S
1680 619034010 59.960 M2 I 290.00000 17388.40| 205.00000 12291.80| 275.00000 16489.00
SIGNS-SHEET ALUM REFL SHT IV | | [
1690 619120000 187.200 KG I 8.00000 1497.60| 6.65000 1244.88| 0.50000 93.60
POSTS-STEEL U SIGN | | [
1700 619130000 375.000 KG I 9.50000 3562.50] 9.90000 3712.50] 9.00000 3375.00
POSTS-STEEL STRUCTURAL SIGN | | [
1710 619140000 820.700 KG I 4.75000 3898.33| 7.25000 5950.08| 4.50000 3693.15
POSTS-TUBULAR STEEL-SQ-PERF | | [
1720 619214000 54.000 M I 130.00000 7020.00| 135.00000 7290.00| 125.00000 6750.00
POLES-TREATED TIMBER CLASS 4 | | [
1730 619234000 113.800 M I 37.00000 4210.60| 32.10000 3652.98| 35.00000 3983.00
POLES-TRD TMBR-BARN 100 MM | | [
1740 619235500 104.800 M I 42.00000 4401.60| 32.50000 3406.00| 40.00000 4192.00
POLES-TRD TMBR-BARN 130 MM | | [
1750 619303000 6.000 EACH | 840.00000 5040.00| 716.00000 4296.00| 800.00000 4800.00
FRANG SIGN POST BKWY S100X11 | [ [
1760 619305000 2.000 EACH | 850.00000 1700.00| 740.00000 1480.00] 800.00000 1600.00
FRANG SIGN POST BKWY S130X15 I [ |
1770 619355000 13.000 EACH | 370.00000 4810.00| 192.00000 2496.00| 350.00000 4550.00
SQ TBLR SLIP BASE BKWY 76 MM | | [
1780 619511000 102.000 EACH | 25.00000 2550.00 | 27.20000 2774.40| 24.00000 2448.00
DELINEATOR-DES A I [ |
1790 619514000 10.000 EACH | 35.00000 350.00] 30.80000 308.00] 34.00000 340.00
DELINEATOR-DES D I [ |
1800 619517000 9.000 EACH | 29.00000 261.00]| 28.30000 254.70| 27.00000 243.00
DELINEATOR-DES G I | |
1810 619570100 6.000 EACH | 53.00000 318.00] 55.70000 334.20] 50.00000 300.00
DELINEATOR-FLEX SURF MTD WH | [ [
1820 619570200 6.000 EACH | 53.00000 318.00] 55.70000 334.20] 50.00000 300.00
DELINEATOR-FLEX SURF MTD YLW | [ [
1830 619630000 7.200 M [ 145.00000 1044.00] 116.00000 835.20]| 135.00000 972.00
BARRICADES-TYPE B (3) | | |
1840 619700000 57.000 EACH | 37.00000 2109.00] 34.10000 1943.70| 35.00000 1995.00
REMOVE SIGNS I | |
1850 619702000 9.000 EACH | 80.00000 720.00| 199.00000 1791.00| 75.00000 675.00
REMOVE SIGNS-GUIDE | | |
1860 619720000 3.000 EACH | 135.00000 405.00] 108.00000 324.00] 130.00000 390.00
RESET SIGNS I | |
1870 620010000 2606.000 L [ 7.00000 18242.00| 7.05000 18372.30]| 6.71000 17486.26
STRIPING-WHITE PAINT | | [
1880 620020000 2442.000 L [ 7.00000 17094.00]| 7.05000 17216.10]| 6.71000 16385.82
I

STRIPING-YELLOW PAINT
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|J T L. GROUP INC - MISSOULA |L S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
LINE NO / ITEM CODE / ALT I I [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T T
1890 620030000 318.000 L | 42.00000 13356.00] 42.80000 13610.40] 40.79000 12971.22
WORDS AND SYMBOLS-WHITE PAINT I I [
1900 620035000 166.000 L | 8.00000 1328.00] 8.20000 1361.20] 7.83000 1299.78
WORDS AND SYMBOLS-YELLOW PAINT I I [
1910 620045000 317.000 L | 19.50000 6181.50]| 20.00000 6340.00]| 19.06000 6042.02
YELLOW CURB MARKING EPOXY I I [
1920 620110000 1738.000 L | 12.75000 22159.50] 13.10000 22767.80| 12.47000 21672.86
STRIPING-WHITE EPOXY I I I
1930 620120000 1628.000 L | 12.75000 20757.00] 13.10000 21326.80| 12.47000 20301.16
STRIPING-YELLOW EPOXY I I |
1940 620130000 212.000 L | 57.00000 12084.00] 58.60000 12423.20] 55.77000 11823.24
WORDS/SYMBOLS-WHITE EPOXY I I [
1950 620135000 110.000 L | 57.00000 6270.00]| 58.60000 6446.00| 55.77000 6134.70
WORDS/SYMBOLS-YELLOW EPOXY I I I
1960 620710000 8200.000 M | 1.25000 10250.00] 1.30000 10660.00] 1.24000 10168.00
REMOVE PAVEMENT MARKINGS I [ [
1970 621412000 6.000 EACH | 275.00000 1650.00]| 253.00000 1518.00]| 600.00000 3600.00
ADJUST VALVE BOXES I [ [
1980 621430000 7.000 EACH | 240.00000 1680.00]| 1200.00000 8400.00]| 2000.00000 14000.00
ADJUST MANHOLES I [ [
1990 622110000 13.200 M2 | 21.50000 283.80]| 6.50000 85.80]| 2.50000 33.00
PERM. EROSION CONTROL-MOD SURV | I [
2000 622120000 2787.000 M2 | 2.25000 6270.75]| 5.95000 16582.65]| 2.00000 5574.00
PERM. EROSION CONTROL-HIGH SURV I [ [
2010 622350010 283.000 M2 | 30.00000 8490.00]| 18.90000 5348.70]| 13.00000 3679.00
GEOSYNTHETIC CLAY LINER I [ [
2020 622550000 363.000 M2 | 3.75000 1361.25] 3.85000 1397.55] 4.00000 1452.00
WEED BARRIER FABRIC I [ [
2030 622900000 37.000 M3 | 23.50000 869.50]| 86.60000 3204.20] 80.00000 2960.00
DRAIN AGGREGATE | I [
2040 800010000 1000.000 HOUR | 10.50000 10500.00] 26.10000 26100.00] 25.00000 25000.00
TRAINING PROGRAM | | [
2050 800020000 LUMP | 3775.00000 3775.00] 4000.00000 4000.00] 10000.00000 10000.00
CRITICAL PATH SCHEDULE I | [
2060 800060000 50.000 EACH | 175.00000 8750.00] 173.00000 8650.00] 165.00000 8250.00
MAILBOX I I [
2070 800062000 12.000 EACH | 195.00000 2340.00] 182.00000 2184.00] 185.00000 2220.00
MAILBOX-LARGE | I [
2080 800080000 11.400 KM | 350.00000 3990.00] 527.00000 6007.80]| 347.11000 3957.05
RUMBLE STRIPS I I [
2090 850010100 2.000 EACH | 3400.00000 6800.00| 3500.00000 7000.00] 3000.00000 6000.00
|

WELL PUMP



MONTANA DEPARTMENT OF TRANSPORTATION DATE 11/09/07
PAGE : 002 -22
TABULATION OF BIDS
CALL ORDER 002 CONTRACT ID : 05B07 COUNTIES : Ravalli
LETTING DATE 11/01/07 9:00 AM DISTRICT 1
I( 3 ) 6259 I( 4 ) 6124 I( 5 ) 3744
|J T L GROUP INC - MISSOULA |L S JENSEN CONSTRUCTION AND |M A DEATLEY CONSTRUCTION INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— T Sttt e It TP
2100 850010200 21.000 M | 775.00000 16275.00| 780.00000 16380.00| 400.00000 8400.00
WATER WELL DRILLING AND CASING | | |
2110 850010300 12.000 HOUR | 665.00000 7980.00| 683.00000 8196.00| 150.00000 1800.00
WELL DEVELOPEMENT AND PUMP TEST | | |
2120 850030200 4.000 EACH | 1350.00000 5400.00| 1100.00000 4400.00| 1000.00000 4000.00
BENCH | | |
2130 850030300 2.000 EACH | 2050.00000 4100.00| 1900.00000 3800.00]| 1800.00000 3600.00
TRASH RECEPTACLE | | |
2140 855000100 LUMP | 16175.00000 16175.00|] 17000.00000 17000.00| 15360.00000 15360.00
LANDSCAPING | | |
2150 855200000 LUMP | 31175.00000 31175.00|  32000.00000 32000.00| 29600.00000 29600.00
TREE AND SHRUB PLANTING | | |
2160 855610000 1.000 EACH | 19000.00000 19000.00| 17000.00000 17000.00| 18000.00000 18000.00
SIGN-ENTRANCE | | |
SECTION TOTALS | $ 16,442,000.00| $ 16,994,488.00| $ 18,197,560.31
—————————————————————————————————————————— T ettt ettt S Tt
CONTRACT TOTALS | $ 16,442,000.00| $ 16,994,488.00| $ 18,197,560.31




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 003 -1
TABULATION OF BIDS
CALL ORDER 003 CONTRACT ID : 03B07 COUNTIES : Carbon
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 5
CONTRACT TIME 75 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : 2000-SFTY IMP-8 KM NW RED LODGE
PROJECT (S) (4720010000) HSIP 78-1(10)5
2000-SFTY IMP-8 KM NW RED LODGE
VENDOR RANKING :
TOTAL % OVER % OVER
RANK VENDOR NO./NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 803,189.12 120.1628% 100.0000%
1 6872 MONTANA CIVIL CONTRACTORS INC $ 668,417.41 100.0000% 83.2204%
2 2050 RIVERSIDE CONTRACTING INC $ 743,438.03 111.2236% 92.5608%
3 2061 WICKENS CONSTRUCTION INC $ 851,801.24 127.4355% 106.0524%
4 6272 J T L GROUP INC - BILLINGS $ 1,188,507.40 177.8092% 147.9735%
I( 0 ) -EST- I( 1 ) 6872 I( 2 ) 2050
|ENGINEER'S ESTIMATE |MONTANA CIVIL CONTRACTORS IN |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T i ettt e e e e
SECTION 0001 GRADING, OBLITERATE ROADWWAY, GRAVEL, GRADE D PLANT MIX, DRAINAGE, PAVEMENT MARKINGS
| | |
0010 104100000 20000.000 UNIT | 1.00000 20000.00| 1.00000 20000.00| 1.00000 20000.00
MISCELLANEOUS WORK | | |
0020 105100200 2.000 CRKM | 2000.00000 4000.00] 3188.00000 6376.00] 3000.00000 6000.00
FINISH GRADE CONTROL | | |
0030 109200000 LUMP | 85000.00000 85000.00| 65488.71000 65488.71| 105000.00000 105000.00
MOBILIZATION | | |
0040 203300000 17029.000 M3 | 10.00000 170290.00] 7.00000 119203.00] 7.95000 135380.55
EMBANKMENT IN PLACE | | |
0050 203500000 2500.000 M3 | 6.00000 15000.00 | 4.85000 12125.00]| 4.70000 11750.00
TOPSOIL-SALVAGING AND PLACING | | |
0060 208105000 35000.000 UNIT | 1.00000 35000.00| 1.10000 38500.00| 1.20000 42000.00
TEMPORARY EROSION CONTROL - CB | | |
0070 212010100 1.500 MSTA | 1250.00000 1875.00] 1000.00000 1500.00] 1500.00000 2250.00
OBLITERATE ROADWAY | | |
0080 301270000 4686.000 M3 | 25.00000 117150.00] 26.50000 124179.00] 33.00000 154638.00
CRUSHED AGGREGATE COURSE | | |
0090 301440010 8302.000 M2 | 1.00000 8302.00] 1.08000 8966.16| 1.40000 11622.80
COVER - TYPE 1 | | |
0095 301700000 180.000 M3 | 30.00000 5400.00] 38.00000 6840.00] 25.00000 4500.00
TRAFFIC GRAVEL | | |
0100 401040500 1994.000 MT | 90.00000 179460.00] 85.00000 169490.00] 70.00000 139580.00
PLANT MIX GR D - COMMERCIAL | | |
0110 402225000 15.100 MT | 550.00000 8305.00] 595.00000 8984.50]| 525.00000 7927.50
|

EMULSIFIED ASPHALT CRS-2P



MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 003 -2
TABULATION OF BIDS
CALL ORDER 003 CONTRACT ID : 03B07 COUNTIES : Carbon
LETTING DATE : 11/01/07 9:00 AM DISTRICT 5
I[( 0 ) -EST- I( 1 ) 6872 I( 2 ) 2050
|ENGINEER'S ESTIMATE |[MONTANA CIVIL CONTRACTORS IN |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
0120 603004500 12.700 M [ 150.00000 1905.00] 130.00000 1651.00] 150.00000 1905.00
DRAINAGE PIPE 450 MM | | |
0130 603006000 31.700 M | 200.00000 6340.00] 250.00000 7925.00] 225.00000 7132.50
DRAINAGE PIPE 600 MM | | |
0140 607204100 1930.400 M | 8.00000 15443.20| 9.00000 17373.60]| 7.00000 13512.80
FARM FENCE-TYPE F4M | | |
0150 607211000 11.000 EACH | 160.00000 1760.00] 175.00000 1925.00] 185.00000 2035.00
FARM FENCE-PANEL/SINGLE FW | | |
0160 607212000 9.000 EACH | 200.00000 1800.00] 200.00000 1800.00] 265.00000 2385.00
FARM FENCE-PANEL/DOUBLE FW | | |
0170 607300200 9.600 M | 50.00000 480.00] 30.00000 288.00] 45.00000 432.00
FARM GATE-WIRE-TYPE G-2 | | |
0180 610110000 2.900 HA | 600.00000 1740.00] 650.00000 1885.00] 1250.00000 3625.00
SEEDING AREA NO 1 | | |
0190 610210000 2.900 HA | 400.00000 1160.00] 350.00000 1015.00] 480.00000 1392.00
FERTILIZING AREA NO 1 | | |
0200 610400000 2.900 HA | 250.00000 725.00] 220.00000 638.00| 320.00000 928.00
CONDITION SEEDBED SURFACE | | |
0210 610405010 1000.000 UNIT | 1.00000 1000.00] 1.00000 1000.00] 1.00000 1000.00
NOXIOUS WEED CONTROL | | |
0220 618020000 LUMP | 100000.00000 100000.00| 35000.00000 35000.00| 50000.00000 50000.00
TRAFFIC CONTROL | | |
0230 618030000 1.800 KM | 750.00000 1350.00] 580.00000 1044.00] 550.00000 990.00
TEMPORARY PAVEMENT MARKINGS | | |
0240 618140000 9.200 M2 | 220.00000 2024.00| 150.00000 1380.00] 170.00000 1564.00
SINGLE USE SIGNS | | |
0250 618200000 320.000 KL | 12.00000 3840.00] 8.50000 2720.00| 12.00000 3840.00
WATER FOR DUST CONTROL | | |
0260 619034010 3.240 M2 | 310.00000 1004.40] 230.00000 745.20]| 190.00000 615.60
SIGNS-SHEET ALUM REFL SHT IV | | |
0270 619234000 17.040 M | 38.00000 647.52| 31.00000 528.24| 32.00000 545.28
POLES-TRD TMBR-BARN 100 MM | | |
0280 619511000 34.000 EACH | 25.00000 850.00] 27.00000 918.00| 28.00000 952.00
DELINEATOR-DES A | | |
0290 619700000 9.000 EACH | 50.00000 450.00] 35.00000 315.00] 35.00000 315.00
REMOVE SIGNS | | |
0300 620010000 158.000 L | 15.00000 2370.00]| 12.50000 1975.00] 13.00000 2054.00
STRIPING-WHITE PAINT [ | |
0310 620020000 158.000 L | 15.00000 2370.00]| 12.50000 1975.00] 13.00000 2054.00
STRIPING-YELLOW PAINT | | |
0320 620110000 106.000 L | 29.00000 3074.00] 22.00000 2332.00]| 26.00000 2756.00
|

STRIPING-WHITE EPOXY



MONTANA DEPARTMENT OF TRANSPORTATION

DATE : 11/09/07
PAGE : 003 -3
TABULATION OF BIDS
CALL ORDER 003 CONTRACT ID : 03B07 COUNTIES : Carbon
LETTING DATE : 11/01/07 9:00 AM DISTRICT 5
I[( 0 ) -EST- I( 1 ) 6872 I( 2 ) 2050
|ENGINEER'S ESTIMATE |MONTANA CIVIL CONTRACTORS IN |RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
0330 620120000 106.000 L [ 29.00000 3074.00] 22.00000 2332.00]| 26.00000 2756.00
STRIPING-YELLOW EPOXY | | |
SECTION TOTALS | $ 803,189.12] $ 668,417.41]| $ 743,438.03
—————————————————————————————————————————— e e O T T
CONTRACT TOTALS [ $ 803,189.12] $ 668,417.41]| $ 743,438.03




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 003 -4
TABULATION OF BIDS

CALL ORDER : 003 CONTRACT ID : 03B07 COUNTIES : Carbon
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 5
[( 3 ) 2061 I( 4 ) 6272 I ( )
|WICKENS CONSTRUCTION INC |[J T L GROUP INC - BILLINGS |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy

SECTION 0001 GRADING, OBLITERATE ROADWWAY, GRAVEL, GRADE D PLANT MIX, DRAINAGE, PAVEMENT MARKINGS
| | |

0010 104100000 20000.000 UNIT | 1.00000 20000.00] 1.00000 20000.00]
MISCELLANEOUS WORK I I [
0020 105100200 2.000 CRKM | 3500.00000 7000.00] 3540.00000 7080.00]
FINISH GRADE CONTROL I I [
0030 109200000 LUMP | 151500.00000 151500.00] 110000.00000 110000.00]
MOBILIZATION I I I
0040 203300000 17029.000 M3 | 9.00000 153261.00] 9.80000 166884.20]|
EMBANKMENT IN PLACE I I |
0050 203500000 2500.000 M3 | 6.00000 15000.00] 16.90000 42250.00]
TOPSOIL-SALVAGING AND PLACING I I [
0060 208105000 35000.000 UNIT | 1.15000 40250.00] 1.00000 35000.00]
TEMPORARY EROSION CONTROL - CB I I I
0070 212010100 1.500 MSTA | 1500.00000 2250.00] 4000.00000 6000.00|
OBLITERATE ROADWAY I [ [
0080 301270000 4686.000 M3 | 28.00000 131208.00] 55.00000 257730.00]|
CRUSHED AGGREGATE COURSE I [ [
0090 301440010 8302.000 M2 | 2.90000 24075.80]| 0.90000 7471.80|
COVER - TYPE 1 I [ [
0095 301700000 180.000 M3 | 28.00000 5040.00] 64.00000 11520.00]
TRAFFIC GRAVEL I [ [
0100 401040500 1994.000 MT | 80.37000 160257.78| 63.00000 125622.00]
PLANT MIX GR D - COMMERCIAL I [ [
0110 402225000 15.100 MT | 729.00000 11007.90| 560.00000 8456.00]
EMULSIFIED ASPHALT CRS-2P I [ [
0120 603004500 12.700 M | 140.00000 1778.00| 240.00000 3048.00]
DRAINAGE PIPE 450 MM I [ [
0130 603006000 31.700 M | 230.00000 7291.00] 323.00000 10239.10]
DRAINAGE PIPE 600 MM I I [
0140 607204100 1930.400 M | 6.50000 12547.60]| 13.20000 25481.28|
FARM FENCE-TYPE F4M | | [
0150 607211000 11.000 EACH | 175.00000 1925.00] 440.00000 4840.00]
FARM FENCE-PANEL/SINGLE FW I | [
0160 607212000 9.000 EACH | 250.00000 2250.00] 500.00000 4500.00]
FARM FENCE-PANEL/DOUBLE FW I I [
0170 607300200 9.600 M | 40.00000 384.00] 75.00000 720.00]
FARM GATE-WIRE-TYPE G-2 | I [
0180 610110000 2.900 HA | 1200.00000 3480.00] 1853.00000 5373.70]
SEEDING AREA NO 1 I I [
0190 610210000 2.900 HA | 450.00000 1305.00] 646.00000 1873.40]|
|

FERTILIZING AREA NO 1 | |



MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 003 -5
TABULATION OF BIDS

CALL ORDER : 003 CONTRACT ID : 03B07 COUNTIES : Carbon
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 5
[( 3 ) 2061 I( 4 ) 6272 I ( )
|WICKENS CONSTRUCTION INC |J T L GROUP INC - BILLINGS |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— gy
0200 610400000 2.900 HA | 300.00000 870.00] 215.00000 623.50]|
CONDITION SEEDBED SURFACE | | |
0210 610405010 1000.000 UNIT | 1.00000 1000.00] 1.00000 1000.00]
NOXIOUS WEED CONTROL | | |
0220 618020000 LUMP | 80000.00000 80000.00| 242000.00000 242000.00]
TRAFFIC CONTROL | | |
0230 618030000 1.800 KM | 508.00000 914.40]| 700.00000 1260.00]
TEMPORARY PAVEMENT MARKINGS | | |
0240 618140000 9.200 M2 | 225.00000 2070.00| 125.00000 1150.00]
SINGLE USE SIGNS | | |
0250 618200000 320.000 KL | 10.00000 3200.00] 233.00000 74560.00 |
WATER FOR DUST CONTROL | | |
0260 619034010 3.240 M2 | 285.00000 923.40]| 218.00000 706.32]
SIGNS-SHEET ALUM REFL SHT IV | | |
0270 619234000 17.040 M [ 45.00000 766.80] 32.50000 553.80]|
POLES-TRD TMBR-BARN 100 MM | | |
0280 619511000 34.000 EACH | 27.00000 918.00| 29.40000 999.60|
DELINEATOR-DES A | | |
0290 619700000 9.000 EACH | 35.00000 315.00] 37.50000 337.50]
REMOVE SIGNS | | |
0300 620010000 158.000 L | 12.50000 1975.00] 15.00000 2370.00|
STRIPING-WHITE PAINT [ | |
0310 620020000 158.000 L | 12.50000 1975.00] 15.00000 2370.00|
STRIPING-YELLOW PAINT [ | |
0320 620110000 106.000 L | 23.88000 2531.28| 30.60000 3243.60]|
STRIPING-WHITE EPOXY | | |
0330 620120000 106.000 L | 23.88000 2531.28| 30.60000 3243.60]|
STRIPING-YELLOW EPOXY | | |
SECTION TOTALS | $ 851,801.24| $ 1,188,507.40| $
—————————————————————————————————————————— o
|

CONTRACT TOTALS

$ 851,801.24| $ 1,188,507.40]| $




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 004 -1
TABULATION OF BIDS

CALL ORDER : 004 CONTRACT ID : 02BO7 COUNTIES : Jefferson Silver Bow
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 2
CONTRACT TIME : 24 WORKING DAYS (AVAILABLE DAYS)

CONTRACT DESCRIPTION : 2002 - SIGNING/GUARDRAIL - SOUTH OF BUTTE
PROJECT (S) : (5367003000) HSIP 29-3(3)72
2002 - SIGNING/GUARDRAIL - SOUTH OF BUTTE

VENDOR RANKING :

TOTAL % OVER % OVER
RANK VENDOR NO./NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 72,877.50 136.1202% 100.0000%
1 6701 G S T INC $ 53,539.06 100.0000% 73.4645%
2 3847 ROCKY MOUNTAIN TRAFFIC CONTROL INC $ 59,736.00 111.5746% 81.9677%
3 2089 OMO CONSTRUCTION INC $ 68,135.80 127.2637% 93.4936%
4 6390 H L CONSTRUCTION INC $ 125,309.50 234.0525% 171.9454%
I( O ) -EST- [( 1 ) 6701 [( 2 ) 3847
| ENGINEER'S ESTIMATE |G S T INC |ROCKY MOUNTAIN TRAFFIC CONTRO
LINE NO / ITEM CODE / ALT I I [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— o

SECTION 0001 SIGNING AND GUARDRAIL - 49% JEFFERSON COUNTY /51% SILVER BOW
| |

|

0010 104030010 3000.000 UNIT | 1.00000 3000.00] 1.00000 3000.00] 1.00000 3000.00
MISCELLANEOUS WORK | | |

0020 109200005 LUMP | 7000.00000 7000.00] 7960.00000 7960.00] 8500.00000 8500.00
MOBILIZATION | | |

0030 203020375 112.000 CUYD | 25.00000 2800.00] 14.14000 1583.68]| 30.00000 3360.00
EMBANKMENT IN PLACE | | |

0040 301020340 44.000 CUYD | 45.00000 1980.00] 24.45000 1075.80] 47.00000 2068.00
CRUSHED AGGREGATE COURSE | | |

0050 606010030 262.500 LNFT | 21.00000 5512.50] 17.00000 4462.50] 17.00000 4462.50
GUARD RAIL-STEEL | | |

0060 606010033 75.000 LNFT | 26.00000 1950.00] 20.00000 1500.00] 19.00000 1425.00
GUARD RAIL-STEEL/7 FOOT POSTS | | |

0070 606010047 37.500 LNFT | 42.00000 1575.00] 39.20000 1470.00] 35.00000 1312.50
GD RAIL-STL INT RDWY TERM SECT | | |

0080 606010642 3.000 EACH | 2750.00000 8250.00] 2425.00000 7275.00] 2700.00000 8100.00
GUARD RAIL-OPTIONAL TERM SECT | | |

0090 618030080 LUMP | 15000.00000 15000.00] 5820.00000 5820.00] 7500.00000 7500.00
TRAFFIC CONTROL | | |

0100 619010075 7.600 SQFT | 25.00000 190.00] 16.75000 127.30] 18.00000 136.80
SIGNS-ALUM REFL SHEET (I) | | |

0110 619010086 445.400 SQFT | 25.00000 11135.00] 15.20000 6770.08]| 18.00000 8017.20
SIGNS-ALUM REFL SHEET IV | | |

0120 619010230 35.000 EACH | 40.00000 1400.00] 30.00000 1050.00] 25.00000 875.00

I

REMOVE SIGNS | |



MONTANA DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

DATE
PAGE

11/09/07
004 -2

CALL ORDER : 004 CONTRACT ID 02B07 COUNTIES : Jefferson Silver Bow
LETTING DATE : 11/01/07 9:00 AM DISTRICT 2
| ( 0 ) -EST- | ( ) 6701 | ( ) 3847
|ENGINEER'S ESTIMATE |G S T INC | ROCKY MOUNTAIN TRAFFIC CONTRO
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— T ettt e Bt e e e e e e e
0130 619010310 32.000 1B | 5.25000 168.00]| 4.60000 147.20]| 10.00000 320.00
POSTS-STEEL U SIGN | | |
0140 619010480 276.000 LNFT | 11.00000 3036.00] 11.00000 3036.00] 10.00000 2760.00
POLES-TREATED TIMBER-BARN 4 IN | | |
0150 619010490 288.000 LNFT | 13.00000 3744.00| 10.50000 3024.00] 10.00000 2880.00
POLES-TREATED TIMBER-BARN 5 IN | | |
0160 619011010 119.000 EACH | 25.00000 2975.00]| 20.50000 2439.50]| 19.00000 2261.00
DELINEATOR DES A | | |
0170 619011030 24.000 EACH | 22.00000 528.00]| 23.50000 564.00]| 21.00000 504.00
DELINEATOR DES C | | |
0180 619011040 4.000 EACH | 28.00000 112.00]| 25.00000 100.00]| 30.00000 120.00
DELINEATOR DES D | | |
0190 619011060 97.000 EACH | 26.00000 2522.00]| 22.00000 2134.00]| 22.00000 2134.00
DELINEATOR DES F | | |
SECTION TOTALS | $ 72,877.50]| $ 53,539.06]| $ 59,736.00
—————————————————————————————————————————— T ettt ettt S Tt
CONTRACT TOTALS | $ 72,877.50] $ 53,539.06]| $ 59,736.00




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 004 -3
TABULATION OF BIDS

CALL ORDER : 004 CONTRACT ID : 02BO7 COUNTIES : Jefferson Silver Bow
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 2
| ( 3 ) 2089 | ( 4 ) 6390 | ( )
|OMO CONSTRUCTION INC |H L CONSTRUCTION INC |
LINE NO / ITEM CODE / ALT [ [ [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— T ettt e Bt e e e e e e e
SECTION 0001 SIGNING AND GUARDRAIL - 49% JEFFERSON COUNTY /51% SILVER BOW
| | |
0010 104030010 3000.000 UNIT | 1.00000 3000.00] 1.00000 3000.00]
MISCELLANEOUS WORK | | |
0020 109200005 LUMP | 8360.00000 8360.00| 15000.00000 15000.00]
MOBILIZATION | | |
0030 203020375 112.000 CUYD | 38.33000 4292.96 | 50.00000 5600.00|
EMBANKMENT IN PLACE | | |
0040 301020340 44.000 CUYD | 47.91000 2108.04| 50.00000 2200.00]|
CRUSHED AGGREGATE COURSE | | |
0050 606010030 262.500 LNFT | 15.44000 4053.00] 30.00000 7875.00|
GUARD RAIL-STEEL | | |
0060 606010033 75.000 LNFT | 16.80000 1260.00] 35.00000 2625.00]|
GUARD RAIL-STEEL/7 FOOT POSTS | | |
0070 606010047 37.500 LNFT | 39.32000 1474.50| 25.00000 937.50]
GD RAIL-STL INT RDWY TERM SECT I [ [
0080 606010642 3.000 EACH | 2440.70000 7322.10]| 3000.00000 9000.00]
GUARD RAIL-OPTIONAL TERM SECT I [ [
0090 618030080 LUMP | 16550.00000 16550.00] 45000.00000 45000.00]
TRAFFIC CONTROL I [ [
0100 619010075 7.600 SQFT | 28.74000 218.42| 25.00000 190.00]|
SIGNS-ALUM REFIL SHEET (I) [ [ [
0110 619010086 445.400 SQFT | 17.00000 7571.80| 30.00000 13362.00]|
SIGNS-ALUM REFL SHEET IV [ [ [
0120 619010230 35.000 EACH | 32.78000 1147.30] 50.00000 1750.00]
REMOVE SIGNS | | |
0130 619010310 32.000 LB | 2.64000 84.48| 10.00000 320.00]
POSTS-STEEL U SIGN I [ [
0140 619010480 276.000 LNFT | 8.35000 2304.60| 15.00000 4140.00]
POLES-TREATED TIMBER-BARN 4 IN | | |
0150 619010490 288.000 LNFT | 8.10000 2332.80| 20.00000 5760.00|
POLES-TREATED TIMBER-BARN 5 IN | | |
0160 619011010 119.000 EACH | 24.00000 2856.00| 30.00000 3570.00]
DELINEATOR DES A I [ [
0170 619011030 24.000 EACH | 26.10000 626.40)| 40.00000 960.00]
DELINEATOR DES C I [ [
0180 619011040 4.000 EACH | 27.40000 109.60]| 35.00000 140.00]|
DELINEATOR DES D I [ [
0190 619011060 97.000 EACH | 25.40000 2463.80| 40.00000 3880.00]
DELINEATOR DES F I [ [
SECTION TOTALS | $ 68,135.80]| $ 125,309.50]| $
—————————————————————————————————————————— T et T B T e L P e
|

CONTRACT TOTALS $ 68,135.80]| $ 125,309.50] $




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 005 -1
TABULATION OF BIDS
CALL ORDER : 005 CONTRACT ID : 01BO7 COUNTIES : Yellowstone
LETTING DATE : 11/01/07 9:00 AM DISTRICT 5
CONTRACT TIME 30 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : BIG DITCH-9 KM WEST OF BILLINGS
PROJECT (S) : (4884013000) BR 532-1(13)14
BIG DITCH-9 KM WEST OF BILLINGS
VENDOR RANKING :
TOTAL $ OVER $ OVER
RANK VENDOR NO./NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 323,148.00 124.2934% 100.0000%
1 6312 STILLWATER EXCAVATING $ 259,988.00 100.0000% 80.4548%
2 6272 J T L GROUP INC - BILLINGS $ 265,354.28 102.0640% 82.1154%
3 6872 MONTANA CIVIL CONTRACTORS INC $ 268,099.26 103.1199% 82.9649%
4 2785 J AND S CONSTRUCTION INC $ 270,761.14 104.1437% 83.7886%
5 2109 COP CONSTRUCTION LLC $ 310,363.20 119.3760% 96.0437%
6 6805 RIVERSIDE SAND & GRAVEL INC $ 369,974.95 142.3046% 114.4909%
I( 0 ) -EST- [( 1 ) 6312 [( 2 ) 6272
|ENGINEER'S ESTIMATE | STILLWATER EXCAVATING |J T L GROUP INC - BILLINGS
LINE NO / ITEM CODE / ALT I [ [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— g
SECTION 0001 ROAD - PMS OVERLAY , SEAL & COVER
| | |
0010 104100000 10000.000 UNIT | 1.00000 10000.00]| 1.00000 10000.00]| 1.00000 10000.00
MISCELLANEOUS WORK I [ [
0020 105100200 0.400 CRKM | 2500.00000 1000.00] 2500.00000 1000.00] 3333.00000 1333.20
FINISH GRADE CONTROL I [ [
0030 109200000 LUMP |  47000.00000 47000.00| 30000.00000 30000.00| 22500.00000 22500.00
MOBILIZATION I [ [
0040 202011000 LUMP | 12000.00000 12000.00]| 4500.00000 4500.00] 11605.00000 11605.00
REMOVE STRUCTURE I [ [
0050 203300000 1428.000 M3 | 15.00000 21420.00]| 12.00000 17136.00]| 10.00000 14280.00
EMBANKMENT IN PLACE I [ [
0060 203500000 103.000 M3 | 8.00000 824.00| 8.00000 824.00]| 12.45000 1282.35
TOPSOIL-SALVAGING AND PLACING I [ [
0070 207300000 53.000 M3 | 35.00000 1855.00] 38.00000 2014.00] 105.00000 5565.00
BEDDING MATERIAL I [ [
0080 207310000 91.000 M3 | 45.00000 4095.00] 38.00000 3458.00] 79.00000 7189.00
FOUNDATION MATERIAL I [ [
0090 208105000 12000.000 UNIT | 1.00000 12000.00]| 1.05000 12600.00]| 1.25000 15000.00
TEMPORARY EROSION CONTROL - CB I [ [
0100 301270000 618.000 M3 | 40.00000 24720.00]| 38.00000 23484.00]| 28.75000 17767.50
CRUSHED AGGREGATE COURSE I [ [
0110 301440010 1444.000 M2 | 2.00000 2888.00]| 1.25000 1805.00] 1.12000 1617.28
|

COVER - TYPE 1



MONTANA DEPARTMENT OF TRANSPORTATION DATE 11/09/07
PAGE 005 -2
TABULATION OF BIDS
CALL ORDER : 005 CONTRACT ID 01BO7 COUNTIES : Yellowstone
LETTING DATE : 11/01/07 9:00 AM DISTRICT 5
| ( 0 ) -EST- | ( 1 ) 6312 | ( 2 ) 6272
|ENGINEER'S ESTIMATE | STILLWATER EXCAVATING |T T L. GROUP INC - BILLINGS
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B et i S Sttt T
0120 301780000 33.000 M3 | 45.00000 1485.00] 42.00000 1386.00] 84.50000 2788.50
COARSE AGGREGATE-CONCRETE | | |
0130 401040500 397.000 MT | 100.00000 39700.00] 76.00000 30172.00] 56.00000 22232.00
PLANT MIX GR D - COMMERCIAL | | |
0140 402225000 2.800 MT | 550.00000 1540.00] 900.00000 2520.00] 498.00000 1394.40
EMULSIFIED ASPHALT CRS-2P | | |
0150 602010000 5.000 M | 70.00000 350.00] 40.00000 200.00] 101.25000 506.25
REMOVE PIPE CULVERTS | | |
0160 603100616 8.000 M | 260.00000 2080.00] 245.00000 1960.00] 225.00000 1800.00
CSP 600 MM X 1.63 MM | | |
0170 603448920 12.000 M | 380.00000 4560.00] 390.00000 4680.00] 405.75000 4869.00
RCP IRR 900 MM CL 2 | | |
0180 603583621 25.500 M | 3500.00000 89250.00] 3650.00000 93075.00]| 3930.00000 100215.00
REIN CONC BOX 3600 MM X 2100 MM | | |
0190 606800000 67.000 M | 12.00000 804.00| 20.00000 1340.00] 8.00000 536.00
REMOVE GUARD RAIL | | |
0200 607400000 63.000 M | 9.00000 567.00]| 4.00000 252.00]| 20.00000 1260.00
FENCE-TEMPORARY | | |
0210 607740100 57.000 M | 12.00000 684.00] 30.00000 1710.00] 43.00000 2451.00
RESET WOOD RAIL FENCE | | |
0220 610110000 0.100 HA | 1000.00000 100.00] 2000.00000 200.00] 3137.00000 313.70
SEEDING AREA NO 1 | | |
0230 610210000 0.100 HA | 500.00000 50.00] 900.00000 90.00] 3137.00000 313.70
FERTILIZING AREA NO 1 | | |
0240 610400000 0.100 HA | 300.00000 30.00] 600.00000 60.00]| 3137.00000 313.70
CONDITION SEEDBED SURFACE | | |
0250 618020000 LUMP | 40000.00000 40000.00] 11000.00000 11000.00] 12000.00000 12000.00
TRAFFIC CONTROL | | |
0260 618030000 0.100 KM | 600.00000 60.00]| 2000.00000 200.00] 5590.00000 559.00
TEMPORARY PAVEMENT MARKINGS | | |
0270 619720000 3.000 EACH | 180.00000 540.00] 100.00000 300.00] 109.30000 327.90
RESET SIGNS | | |
0280 620010000 16.000 L | 35.00000 560.00] 32.00000 512.00] 76.50000 1224.00
STRIPING-WHITE PAINT | | |
0290 620020000 16.000 L | 30.00000 480.00]| 32.00000 512.00] 76.50000 1224.00
STRIPING-YELLOW PAINT | | |
0300 622020000 101.000 M2 | 2.00000 202.00] 9.00000 909.00] 9.00000 909.00
SUBSURFACE DRAIN FILTER-HIGH SURV | | |
0310 622220000 181.000 M2 | 4.00000 724 .00]| 5.00000 905.00] 5.00000 905.00
GEOTEXTILE STABILIZATION | | |
0320 624010000 228.000 M2 | 5.00000 1140.00] 3.00000 684.00| 3.10000 706.80
|

STRAW COCONUT BLANKET



MONTANA DEPARTMENT OF TRANSPORTATION

DATE 11/09/07
PAGE : 005 -3
TABULATION OF BIDS
CALL ORDER 005 CONTRACT ID : 01BO7 COUNTIES : Yellowstone
LETTING DATE 11/01/07 9:00 AM DISTRICT 5
( 0 ) -EST- [( 1 ) 6312 I( 2 ) 6272
ENGINEER'S ESTIMATE | STILLWATER EXCAVATING |J T L GROUP INC - BILLINGS
LINE NO / ITEM CODE / ALT | |
ITEM DESCRIPTION QUANTITY UNIT PRICE

AMOUNT| UNIT PRICE

|

|

|
I AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
0330 800060000 2.000 EACH | 220.00000 440.00] 250.00000 500.00]| 183.00000 366.00

MAILBOX I [ [

SECTION TOTALS | $ 323,148.00]| $ 259,988.00]| $ 265,354.28
—————————————————————————————————————————— gy
CONTRACT TOTALS I $ 323,148.00]| $ 259,988.00]| $ 265,354.28




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 005 -4
TABULATION OF BIDS
CALL ORDER : 005 CONTRACT ID : 01B07 COUNTIES : Yellowstone
LETTING DATE : 11/01/07 9:00 AM DISTRICT 5
[( 3 ) 6872 [( 4 ) 2785 [( 5 ) 2109
|MONTANA CIVIL CONTRACTORS IN |J AND S CONSTRUCTION INC |COP CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT I [ [
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— T
SECTION 0001 ROAD - PMS OVERLAY , SEAL & COVER
| | |
0010 104100000 10000.000 UNIT | 1.00000 10000.00] 1.00000 10000.00] 1.00000 10000.00
MISCELLANEOUS WORK I I I
0020 105100200 0.400 CRKM | 9480.00000 3792.00] 6400.00000 2560.00] 8000.00000 3200.00
FINISH GRADE CONTROL I I [
0030 109200000 LUMP | 23223.00000 23223.00| 41000.00000 41000.00] 31000.00000 31000.00
MOBILIZATION | I [
0040 202011000 LUMP | 7000.00000 7000.00] 5148.00000 5148.00| 20500.00000 20500.00
REMOVE STRUCTURE | I [
0050 203300000 1428.000 M3 | 6.85000 9781.80] 15.83000 22605.24| 30.00000 42840.00
EMBANKMENT IN PLACE I I [
0060 203500000 103.000 M3 | 4.50000 463.50] 9.00000 927.00] 35.00000 3605.00
TOPSOIL-SALVAGING AND PLACING I I [
0070 207300000 53.000 M3 | 29.70000 1574.10] 81.00000 4293.00] 50.00000 2650.00
BEDDING MATERIAL [ [ [
0080 207310000 91.000 M3 | 42.70000 3885.70] 64.00000 5824.00] 35.00000 3185.00
FOUNDATION MATERIAL I [ [
0090 208105000 12000.000 UNIT | 1.00000 12000.00] 0.65000 7800.00| 1.00000 12000.00
TEMPORARY EROSION CONTROL - CB | I I
0100 301270000 618.000 M3 | 31.74000 19615.32]| 33.00000 20394.00]| 42.00000 25956.00
CRUSHED AGGREGATE COURSE | I [
0110 301440010 1444.000 M2 | 1.27000 1833.88| 1.30000 1877.20] 1.30000 1877.20
COVER - TYPE 1 I [ [
0120 301780000 33.000 M3 | 44.16000 1457.28| 194.30000 6411.90] 70.00000 2310.00
COARSE AGGREGATE-CONCRETE I [ [
0130 401040500 397.000 MT | 79.00000 31363.00]| 55.00000 21835.00]| 70.00000 27790.00
PLANT MIX GR D - COMMERCIAL I [ [
0140 402225000 2.800 MT | 448.00000 1254.40] 850.00000 2380.00] 850.00000 2380.00
EMULSIFIED ASPHALT CRS-2P | I [
0150 602010000 5.000 M I 124.00000 620.00] 135.00000 675.00] 235.00000 1175.00
REMOVE PIPE CULVERTS | | [
0160 603100616 8.000 M | 143.00000 1144.00] 273.63000 2189.04]| 155.00000 1240.00
CSP 600 MM X 1.63 MM I | [
0170 603448920 12.000 M I 415.00000 4980.00] 491.00000 5892.00| 330.00000 3960.00
RCP IRR 900 MM CL 2 I I [
0180 603583621 25.500 M I 4300.00000 109650.00] 3300.00000 84150.00] 3600.00000 91800.00
REIN CONC BOX 3600 MM X 2100 MM I [ |
0190 606800000 67.000 M I 16.60000 1112.20] 15.50000 1038.50] 7.00000 469.00
REMOVE GUARD RAIL I [ [
0200 607400000 63.000 M I 19.50000 1228.50] 7.66000 482 .58 10.00000 630.00
|

FENCE-TEMPORARY



MONTANA DEPARTMENT OF TRANSPORTATION DATE 11/09/07
PAGE : 005 -5
TABULATION OF BIDS
CALL ORDER : 005 CONTRACT ID : 01BO7 COUNTIES : Yellowstone
LETTING DATE : 11/01/07 9:00 AM DISTRICT 5
I( 3 ) 6872 I( 4 ) 2785 I( 5 ) 2109
| MONTANA CIVIL CONTRACTORS IN |J AND S CONSTRUCTION INC | COP CONSTRUCTION LLC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— T Sttt e It TP
0210 607740100 57.000 M | 44.00000 2508.00] 12.75000 726.75| 25.00000 1425.00
RESET WOOD RAIL FENCE | | |
0220 610110000 0.100 HA | 2773.00000 277.30]| 6400.00000 640.00] 5300.00000 530.00
SEEDING AREA NO 1 | | |
0230 610210000 0.100 HA | 2770.00000 277.00]| 6400.00000 640.00] 1100.00000 110.00
FERTILIZING AREA NO 1 | | |
0240 610400000 0.100 HA | 3120.00000 312.00]| 6400.00000 640.00] 1100.00000 110.00
CONDITION SEEDBED SURFACE | | |
0250 618020000 LUMP | 14017.00000 14017.00| 8325.00000 8325.00| 10000.00000 10000.00
TRAFFIC CONTROL | | |
0260 618030000 0.100 KM | 4920.00000 492.00| 12700.00000 1270.00]| 5000.00000 500.00
TEMPORARY PAVEMENT MARKINGS | | |
0270 619720000 3.000 EACH | 95.00000 285.00]| 100.00000 300.00]| 120.00000 360.00
RESET SIGNS | | |
0280 620010000 16.000 L | 68.00000 1088.00| 114.31000 1828.96| 70.00000 1120.00
STRIPING-WHITE PAINT | | |
0290 620020000 16.000 L | 47.42000 758.72| 114.31000 1828.96| 70.00000 1120.00
STRIPING-YELLOW PAINT | | |
0300 622020000 101.000 M2 | 3.16000 319.16| 12.50000 1262.50] 30.00000 3030.00
SUBSURFACE DRAIN FILTER-HIGH SURV | | |
0310 622220000 181.000 M2 | 2.40000 434.40| 12.31000 2228.11| 7.00000 1267.00
GEOTEXTILE STABILIZATION | | |
0320 624010000 228.000 M2 | 4.00000 912.00] 14.05000 3203.40]| 8.00000 1824.00
STRAW COCONUT BLANKET | | |
0330 800060000 2.000 EACH | 220.00000 440.00] 192.50000 385.00]| 200.00000 400.00
MAILBOX | | |
SECTION TOTALS | $ 268,099.26| $ 270,761.14| $ 310,363.20
—————————————————————————————————————————— et ettt et e e L P
CONTRACT TOTALS | $ 268,099.26| $ 270,761.14| $ 310,363.20




MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 005 -6
TABULATION OF BIDS

CALL ORDER : 005 CONTRACT ID : 01BO7 COUNTIES : Yellowstone
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 5

I( 6 ) 6805

|RIVERSIDE SAND & GRAVEL INC
LINE NO / ITEM CODE / ALT |
ITEM DESCRIPTION QUANTITY

UNIT PRICE AMOUNT UNIT PRICE AMOUNT

UNIT PRICE AMOUNT

+ —_———
+ —_———

SECTION 0001 ROAD - PMS OVERLAY , SEAL & COVER

| |

0010 104100000 10000.000 ©UNIT | 1.00000 10000.00] |
MISCELLANEOUS WORK | | |
0020 105100200 0.400 CRKM | 14150.00000 5660.00] |
FINISH GRADE CONTROL | | |
0030 109200000 LUMP | 41000.00000 41000.00] |
MOBILIZATION | | |
0040 202011000 LUMP | 27000.00000 27000.00] |
REMOVE STRUCTURE | | |
0050 203300000 1428.000 M3 | 36.25000 51765.00] |
EMBANKMENT IN PLACE | | |
0060 203500000 103.000 M3 | 24.25000 2497.75| |
TOPSOIL-SALVAGING AND PLACING | | |
0070 207300000 53.000 M3 | 78.75000 4173.75]| |
BEDDING MATERIAL | | |
0080 207310000 91.000 M3 | 61.75000 5619.25| |
FOUNDATION MATERIAL | | |
0090 208105000 12000.000 ©UNIT | 1.00000 12000.00] |
TEMPORARY EROSION CONTROL - CB | | |
0100 301270000 618.000 M3 | 34.00000 21012.00]| |
CRUSHED AGGREGATE COURSE | | |
0110 301440010 1444.000 M2 | 3.25000 4693.00]| |
COVER - TYPE 1 | | |
0120 301780000 33.000 M3 | 120.00000 3960.00]| |
COARSE AGGREGATE-CONCRETE | | |
0130 401040500 397.000 MT | 73.25000 29080.25]| |
PLANT MIX GR D - COMMERCIAL | | |
0140 402225000 2.800 MT | 651.50000 1824.20]| |
EMULSIFIED ASPHALT CRS-2P | | |
0150 602010000 5.000 M | 103.50000 517.50] |
REMOVE PIPE CULVERTS | | |
0160 603100616 8.000 M | 282.00000 2256.00] |
CSP 600 MM X 1.63 MM | | |
0170 603448920 12.000 M | 420.00000 5040.00] |
RCP IRR 900 MM CL 2 | | |
0180 603583621 25.500 M | 4750.00000 121125.00] |
REIN CONC BOX 3600 MM X 2100 MM | | |
0190 606800000 67.000 M | 16.50000 1105.50] |
REMOVE GUARD RAIL | | |
0200 607400000 63.000 M | 15.00000 945.00] |
| |

FENCE-TEMPORARY



MONTANA DEPARTMENT OF TRANSPORTATION DATE : 11/09/07
PAGE : 005 -7
TABULATION OF BIDS
CALL ORDER 005 CONTRACT ID : 01BO7 COUNTIES : Yellowstone
LETTING DATE : 11/01/07 9:00 AM DISTRICT : 5
I ( 6 ) 6805 I ( ) I ( )
|RIVERSIDE SAND & GRAVEL INC | |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— B T T e T
0210 607740100 57.000 M | 17.00000 969.00| |
RESET WOOD RAIIL FENCE | | |
0220 610110000 0.100 HA | 5925.00000 592.50] |
SEEDING AREA NO 1 | | |
0230 610210000 0.100 HA | 2375.00000 237.50] |
FERTILIZING AREA NO 1 | | |
0240 610400000 0.100 HA | 1185.00000 118.50] |
CONDITION SEEDBED SURFACE | | |
0250 618020000 LUMP | 9750.00000 9750.00| |
TRAFFIC CONTROL | | |
0260 618030000 0.100 KM | 5630.00000 563.00] |
TEMPORARY PAVEMENT MARKINGS | | |
0270 619720000 3.000 EACH | 105.00000 315.00] |
RESET SIGNS | | |
0280 620010000 16.000 L | 77.00000 1232.00] |
STRIPING-WHITE PAINT | | |
0290 620020000 16.000 L | 77.00000 1232.00] |
STRIPING-YELLOW PAINT | | |
0300 622020000 101.000 M2 | 10.00000 1010.00] |
SUBSURFACE DRAIN FILTER-HIGH SURV | | |
0310 622220000 181.000 M2 | 7.25000 1312.25| |
GEOTEXTILE STABILIZATION | | |
0320 624010000 228.000 M2 | 4.25000 969.00]| |
STRAW COCONUT BLANKET | | |
0330 800060000 2.000 EACH | 200.00000 400.00] |
MAILBOX | | |
SECTION TOTALS | $ 369,974.95| | $
—————————————————————————————————————————— e T e e L L L L L e L L e
CONTRACT TOTALS | $ 369,974.95] 0.00] $




